

# February 2008 - Updated 080215

- Experiments
- NSTX Maintenance
- NSTX operation

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27	28	29	30	31	1	2
	Commissioning 2					
	9:00 AM MP-48 - NBI	9:00 AM MP-48 - NBI	8:00 AM Boronize 9:00 AM Control system checkout 3:00 PM MP-48 - NBI	8:00 AM PF1A repair 2:00 PM MP-48	9:00 AM MP-48 1:00 PM XP-806 BEaP	
3	4	5	6	7	8	9
	Commissioning 3					
	9:00 AM MP-48	9:00 AM MP-48	9:00 PM MP-48	9:00 AM MP-33 MSE calibrn ... MP-48	8:00 AM Bakeout prep	
10	11	12	13	14	15	16
	Bakeout					
				9:00 PM Hot boronize	8:00 AM Bakeout recovery	
17	18	19	20	21	22	23
	Week 1					
	9:00 AM SPA/RWM tests 10:00 AM MP-48 Assess cond 1:00 PM MP-54 FIDA	9:00 AM XP-801 2/1 NTM (MS)	9:00 AM XP-810 2/1 NTM (MS) 6:00 PM HHFW cond	9:00 AM XP-819 TAEs (WP) ... HHFW cond 6:00 PM HHFW cond	9:00 AM XP-811 Vert. stab. (ASC) ... HHFW cond 1:00 PM XP-818 ELM (XC)	
24	25	26	27	28	29	1
	Week 2					
	9:00 AM XP-812 Rotn & conf. (TT)	9:00 AM XP-813 Momentum transport (TT)	9:00 AM EF & long pulse (ASC) 1:00 PM (Core rotation TT)	9:00 AM XP-609 PEP-6 (BP)	9:00 AM XP-721 PEP-16 (BP) 1:00 PM XP-809 ELM destab (BP/MS)	8:00 AM CHI setup

# March 2008 - Updated 080215

- Experiments
- NSTX Maintenance
- NSTX operation

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
24	25	26	27	28	29	1
	Week 2					8:00 AM CHI setup
	9:00 AM XP-812 Rotn & conf. (TT)	9:00 AM XP-813 Momentum transport (TT)	9:00 AM EF & long pulse (ASC) 1:00 PM (Core rotation TT)	9:00 AM XP-609 PEP-6 (BP)	9:00 AM XP-721 PEP-16 (BP) 1:00 PM XP-809 ELM destabil (BP/MS)	
2	3	4	5	6	7	8
	Week 3					
	9:00 AM XP-817 CHI (SF)	9:00 AM XP-817 CHI (SF)	9:00 AM XP-817 CHI (SF)	9:00 AM MP HHFW coupling	9:00 AM XP-818 ELM (XC) 9:15 AM Divertor de- 1:00 PM X-point lim-	
9	10	11	12	13	14	15
	Maintenance 2					
16	17	18	19	20	21	22
	Week 4					
23	24	25	26	27	28	29
	Week 5					
30	31	1	2	3	4	5
	Week 6					