

January 2008

December 2007							January 2008							February 2008							
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	
						1			1	2	3	4	5							1	2
2	3	4	5	6	7	8	6	7	8	9	10	11	12	3	4	5	6	7	8	9	
9	10	11	12	13	14	15	13	14	15	16	17	18	19	10	11	12	13	14	15	16	
16	17	18	19	20	21	22	20	21	22	23	24	25	26	17	18	19	20	21	22	23	
23	24	25	26	27	28	29	27	28	29	30	31	24	25	26	27	28	29				
30	31																				

- Experiments
- NSTX Maintenance
- NSTX operation

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30	31	1	2	3	4	5
					Scrub	
6	7	8	9	10	11	12
Scrub	MPTS calib					
13	14	15	16	17	18	19
	ISTP-1			MP-48		
		6:00 PM Boronize		8:00 AM Control system checkout 12:00 PM First plasmas	8:00 AM Diagnostics checkout	
20	21	22	23	24	25	26
	Week 1					
	8:00 AM MSE calib 6:00 PM Boronize	8:00 AM BEaP (BP) 12:00 PM FIDA XMP (WP)	9:00 AM X-point limiter (ASC) 1:00 PM Vert. stab. (ASC)	9:00 AM Rotn & conf. (TT)	9:00 AM EF & long pulse (ASC) 11:00 AM (Vert. stab.)	
27	28	29	30	31	1	2
	Week 2					
	8:00 AM HHFW cond	9:00 AM Momentum transport (TT)	9:00 AM 2/1 NTM study (MS)	8:00 AM ELM mitigation (BP/MS)	8:00 AM ELM mitigation (BP/MS)	

February 2008

January 2008

S	M	T	W	T	F	S
	1	2	3	4	5	
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

February 2008

S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	

March 2008

S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

- Experiments
- NSTX Maintenance
- NSTX operation

