

February 2008 - Draft 0131

January 2008

S	M	T	W	T	F	S
	1	2	3	4	5	
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

February 2008

S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	

March 2008

S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

- Experiments
- NSTX Maintenance
- NSTX operation

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27	28	29	30	31	1	2
Week 2						
	9:00 AM MP-48 - NBI	9:00 AM MP-48 - NBI	8:00 AM Boronize 9:00 AM Control system checkout 3:00 PM MP-48 - NBI	8:00 AM PF1A repair 2:00 PM MP-48	9:00 AM MP-48 1:00 PM XP-806 BEaP	
3	4	5	6	7	8	9
Maintenance 1						
					8:00 AM NTC Scrub	
10	11	12	13	14	15	16
Week 3						
	9:00 AM MSE calibrn	1:00 PM Vert. stab. (ASC)	9:00 AM EF & long pulse (ASC)	8:00 AM ELM mitigation (BP/MS)	9:00 AM FIDA XMP (WP) 2:00 PM X-point limiter (ASC)	
17	18	19	20	21	22	23
Week 4						
	9:00 AM 2/1 NTM study (MS)	1:00 PM 2/1 NTM study (MS)	9:00 AM FIDA XP (WP)	8:00 AM HHFW cond	9:00 AM Momentum transport (TT)	8:00 AM CHI setup
24	25	26	27	28	29	1
Week 5						
	8:00 AM CHI	8:00 AM CHI	8:00 AM HHFW cond	9:00 AM Divertor detach (BP)	9:00 AM Rotn & conf. (TT)	