

February 2008 - Draft 080214

January 2008

| | | | | | | |
|----|----|----|----|----|----|----|
| S | M | T | W | T | F | S |
| | 1 | 2 | 3 | 4 | 5 | |
| 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 20 | 21 | 22 | 23 | 24 | 25 | 26 |
| 27 | 28 | 29 | 30 | 31 | | |

February 2008

| | | | | | | |
|----|----|----|----|----|----|----|
| S | M | T | W | T | F | S |
| | | | | | 1 | 2 |
| 3 | 4 | 5 | 6 | 7 | 8 | 9 |
| 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| 17 | 18 | 19 | 20 | 21 | 22 | 23 |
| 24 | 25 | 26 | 27 | 28 | 29 | |

March 2008

| | | | | | | |
|----|----|----|----|----|----|----|
| S | M | T | W | T | F | S |
| | | | | | | 1 |
| 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| 9 | 10 | 11 | 12 | 13 | 14 | 15 |
| 16 | 17 | 18 | 19 | 20 | 21 | 22 |
| 23 | 24 | 25 | 26 | 27 | 28 | 29 |
| 30 | 31 | | | | | |

- Experiments
- NSTX Maintenance
- NSTX operation

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|--------|---|--|--|---|--|-------------------|
| 27 | 28 | 29 | 30 | 31 | 1 | 2 |
| | Commissioning 2 | | | | | |
| | 9:00 AM MP-48 - NBI | 9:00 AM MP-48 - NBI | 8:00 AM Boronize 9:00 AM Control system checkout 3:00 PM MP-48 - NBI | 8:00 AM PF1A repair 2:00 PM MP-48 | 9:00 AM MP-48 1:00 PM XP-806 BEaP | |
| 3 | 4 | 5 | 6 | 7 | 8 | 9 |
| | Commissioning 3 | | | | | |
| | 2:00 PM MP-48 | 2:00 PM MP-48 | 2:00 PM MP-48 | 9:00 AM MP-33 MSE calibrn | 8:00 AM Bakeout prep | |
| 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| | Bakeout | | | | | |
| | | | | 9:00 PM Hot boronize | 8:00 AM Bakeout recovery | |
| 17 | 18 | 19 | 20 | 21 | 22 | 23 |
| | Week 1 | | | | | |
| | 9:00 AM SPA/RWM tests 10:00 AM MP-48 Assess cond 1:00 PM MP-54 FIDA | 1:00 PM XP-801 2/1 NTM (MS) 5:00 PM HHFW cond | ... HHFW cond 1:00 PM XP-810 2/1 NTM (MS) | 9:00 AM XP-819 TAEs (WP) 5:00 PM HHFW cond | 9:00 AM XP-811 Vert. stab. (ASC) ... HHFW cond 1:00 PM XP-818 ELM (XC) | |
| 24 | 25 | 26 | 27 | 28 | 29 | 1 |
| | Week 2 | | | | | |
| | 9:00 AM XP-813 Momentum transport (TT) | 9:00 AM XP-812 Rotn & conf. (TT) | 9:00 AM EF & long pulse (ASC) | 9:00 AM XP-609 PEP-6 (BP) | 9:00 AM XP-721 PEP-16 (BP) 1:00 PM XP-809 ELM destabil (BP/MS) | 8:00 AM CHI setup |

March 2008 - Draft 080214

| February 2008 | | | | | | | March 2008 | | | | | | | April 2008 | | | | | | | | | |
|---------------|----|----|----|----|----|----|------------|----|----|----|----|----|----|------------|----|----|----|----|----|----|---|---|---|
| S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S | | | |
| | | | | | 1 | 2 | | | | | | 1 | | | | | | | 1 | 2 | 3 | 4 | 5 |
| 3 | 4 | 5 | 6 | 7 | 8 | 9 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | | | |
| 10 | 11 | 12 | 13 | 14 | 15 | 16 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | | | |
| 17 | 18 | 19 | 20 | 21 | 22 | 23 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | | | |
| 24 | 25 | 26 | 27 | 28 | 29 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 27 | 28 | 29 | 30 | | | | | | | |
| | | | | | | | 30 | 31 | | | | | | | | | | | | | | | |

- Experiments
- NSTX Maintenance
- NSTX operation

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|--------|---|---------|-----------|----------|--------|-------------------|
| 24 | 25 | 26 | 27 | 28 | 29 | 1 |
| | <div style="background-color: #ffe0b2; padding: 5px;">Week 2</div> <div style="background-color: #ffe0b2; padding: 5px;">9:00 AM XP-813 Momentum transport (TT)</div> <div style="background-color: #ffe0b2; padding: 5px;">9:00 AM XP-812 Rotn & conf. (TT)</div> <div style="background-color: #ffe0b2; padding: 5px;">9:00 AM EF & long pulse (ASC)</div> <div style="background-color: #ffe0b2; padding: 5px;">9:00 AM XP-609 PEP-6 (BP)</div> <div style="background-color: #ffe0b2; padding: 5px;">9:00 AM XP-721 PEP-16 (BP)</div> <div style="background-color: #ffe0b2; padding: 5px;">1:00 PM XP-809 ELM destab (BP/MS)</div> | | | | | 8:00 AM CHI setup |
| 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| | <div style="background-color: #f44336; padding: 5px;">Week 3</div> <div style="background-color: #f44336; padding: 5px;">6:00 PM XP-817 CHI (SF)</div> <div style="background-color: #f44336; padding: 5px;">6:00 PM XP-817 CHI (SF)</div> <div style="background-color: #f44336; padding: 5px;">6:00 PM XP-817 CHI (SF)</div> <div style="background-color: #f44336; padding: 5px;">9:00 AM XP-818 ELM (XC)</div> <div style="background-color: #f44336; padding: 5px;">9:00 AM Divertor detach (BP)</div> <div style="background-color: #f44336; padding: 5px;">1:00 PM X-point limiter (ASC)</div> | | | | | |
| 9 | 10 | 11 | 12 | 13 | 14 | 15 |
| | <div style="background-color: #ff9800; padding: 5px;">Maintenance 2</div> | | | | | |
| 16 | 17 | 18 | 19 | 20 | 21 | 22 |
| | <div style="background-color: #f44336; padding: 5px;">Week 4</div> | | | | | |
| 23 | 24 | 25 | 26 | 27 | 28 | 29 |
| | <div style="background-color: #f44336; padding: 5px;">Week 5</div> | | | | | |
| 30 | 31 | 1 | 2 | 3 | 4 | 5 |
| | <div style="background-color: #f44336; padding: 5px;">Week 6</div> | | | | | |