

February 2008 - updated 080221

- Experiments
- NSTX Maintenance
- NSTX operation

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27	28	29	30	31	1	2
	Commissioning 2					
	9:00 AM MP-48 - NBI	9:00 AM MP-48 - NBI	8:00 AM Boronize 9:00 AM Control system checkout 3:00 PM MP-48 - NBI	8:00 AM PF1A repair 2:00 PM MP-48	9:00 AM MP-48 1:00 PM XP-806 BEaP	
3	4	5	6	7	8	9
	Commissioning 3					
	9:00 AM MP-48	9:00 AM MP-48	9:00 PM MP-48	9:00 AM MP-33 MSE calibr ... MP-48	8:00 AM Bakeout prep	
10	11	12	13	14	15	16
	Bakeout					
				9:00 PM Hot boronize	8:00 AM Bakeout recovery	
17	18	19	20	21	22	23
	Week 1					
	9:00 AM SPA/RWM tests 10:00 AM MP-48 Assess cond 1:00 PM MP-54 FIDA	9:00 AM XP-801 2/1 NTM (MS)	9:00 AM XP-810 2/1 NTM (MS) 6:00 PM HHFW cond	9:00 AM MP-54 FIDA (WP) 1:00 PM XP-806 BEaP (BP) 6:00 PM HHFW cond	9:00 AM XP-811 Vert. stab. (ASC) 1:00 PM XP-818 ELM (XC)	
24	25	26	27	28	29	1
	Week 2					
	9:00 AM XP-812 Rotn & conf. (TT)	9:00 AM XMP HHFW cond	9:00 AM XP-820 Core momentum transport (TT)	9:00 AM XP-609 PEP-6 (BP)	9:00 AM XP-721 PEP-16 (BP) 1:00 PM XP-809 ELM destab (BP/MS)	

March 2008 - updated 080221

- Experiments
- NSTX Maintenance
- NSTX operation

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
24	25	26	27	28	29	1
Week 2						
	9:00 AM XP-812 Rotn & conf. (TT)	9:00 AM XMP HHFW cond	9:00 AM XP-820 Core momentum transport (TT)	9:00 AM XP-609 PEP-6 (BP)	9:00 AM XP-721 PEP-16 (BP) 1:00 PM XP-809 ELM destab (BP/MS)	
2	3	4	5	6	7	8
Week 3						
	9:00 AM XP-818 ELM (XC)	9:00 AM XP-804 NTV study	9:00 AM XP821 High-k HHFW	9:00 AM XP-813 Mo- mentum transport (TT)	9:00 AM EF & long pulse (ASC)	8:00 AM CHI setup
9	10	11	12	13	14	15
Week 4						
	9:00 AM XP-817 CHI (SF)	9:00 AM XP-817 CHI (SF)	9:00 AM XP-817 CHI (SF)	9:00 AM XP-819 Fast ion transport	9:00 AM XP-811 Vert. stab. (ASC) 1:00 PM X-point lim- iter (ASC)	
16	17	18	19	20	21	22
Maintenance 1						
23	24	25	26	27	28	29
Week 5						
	9:00 AM Divertor de- tach (BP)					
30	31	1	2	3	4	5
Week 6						