

March 2008 - revised 080321

- NSTX Experiments
- NSTX Maintenance
- NSTX operation

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
24	25	26	27	28	29	1
	<div style="background-color: #f8d7da; padding: 2px;">Week 2</div> <ul style="list-style-type: none"> ■ 9:00 AM XP-812 Rotn & conf. (TT) ■ 9:00 AM MP-26 HHFW cond ■ 9:00 AM XP-812 Rotn & conf. (TT) ■ 3:30 PM XP-820 Core momentum transport (TT) ■ 6:00 PM Boronization ■ 9:00 AM XP-609 ELMs vs dr_sep (BP) ■ 9:00 AM XP-721 Small ELMs (BP) ■ 1:00 PM XP-809 ELM destab (BP/MS) 					<ul style="list-style-type: none"> ■ 9:00 AM EFC to odd parity
2	3	4	5	6	7	8
	<div style="background-color: #f8d7da; padding: 2px;">Week 3</div> <ul style="list-style-type: none"> ■ 9:00 AM XP-818 ELM supp. odd (XC) ■ 5:00 PM EFC to even parity ■ 9:00 AM XP-805 n=2 EF and RWM (MS) ■ 6:00 PM HHFW vac. cond. ■ 9:00 AM MP-26 HHFW cond ■ 9:00 AM XP-804 NTV n=2 (MS) ■ 5:30 PM Neon glow ■ 9:00 AM XP-818 ELM supp. even (XC) 					<ul style="list-style-type: none"> ■ 8:00 AM CHI setup ■ 1:00 PM D2-GDC
9	10	11	12	13	14	15
	<div style="background-color: #f8d7da; padding: 2px;">Week 4</div> <ul style="list-style-type: none"> ■ 9:00 AM XP-817 CHI (SF) ■ 6:00 PM Boronization ■ 9:00 AM XP-817 CHI (SF) ■ 9:00 AM XP-817 CHI (SF) ■ 9:01 AM [XP-818ELM supp. odd (XC)] ■ 5:00 PM CHI dismantle ■ 9:00 AM XP-813 Momentum transport (TT) ■ 9:00 AM XP-820 Core momentum transport (TT) 					
16	17	18	19	20	21	22
	<div style="background-color: #fff3cd; padding: 2px;">*Maintenance 1</div> <div style="background-color: #fff3cd; padding: 2px;">Install LITER Bay K</div>					<ul style="list-style-type: none"> ■ 9:00 AM EFC to mixed parity
23	24	25	26	27	28	29
<ul style="list-style-type: none"> ■ 6:00 PM Boronization 	<div style="background-color: #f8d7da; padding: 2px;">Week 5</div> <ul style="list-style-type: none"> ■ 9:00 AM XP-818 ELM supp. mixed (XC) ■ 5:00 PM EFC to odd parity ■ 9:00 AM XP-822 B_T e-scaling (TT) ■ 9:00 AM XP-814 Divertor detach (BP) ■ 9:00 AM XP-816 Edge character (BP) ■ 6:00 PM HHFW vac. cond. ■ 9:00 AM XP-823 EF & long pulse (ASC) 					<ul style="list-style-type: none"> ■ 8:00 AM CHI setup
30	31	1	2	3	4	5
	<div style="background-color: #f8d7da; padding: 2px;">Week 6</div> <ul style="list-style-type: none"> ■ 9:00 AM XP-817 CHI (SF) ■ 5:00 PM CHI dismantle ■ 9:00 AM XP-821 High-k HHFW (TT) ■ 9:00 AM MP-26 HHFW cond D2 ■ 9:00 AM XP-819 Fast ion transport (WPI) ■ 9:00 AM XP-825 H&CD L-mode (WPI) 					

April 2008 - revised 080321

- NSTX Experiments
- NSTX Maintenance
- NSTX operation

