

# April 2008 - revised 0417

March 2008							April 2008							May 2008								
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S		
						1			1	2	3	4	5							1	2	3
2	3	4	5	6	7	8	6	7	8	9	10	11	12	4	5	6	7	8	9	10		
9	10	11	12	13	14	15	13	14	15	16	17	18	19	11	12	13	14	15	16	17		
16	17	18	19	20	21	22	20	21	22	23	24	25	26	18	19	20	21	22	23	24		
23	24	25	26	27	28	29	27	28	29	30				25	26	27	28	29	30	31		
30	31																					

- NSTX Experiments
- NSTX Maintenance
- NSTX operation

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30	31	1	2	3	4	5
Week 6						
	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-817 CHI (SF)</li> <li><span style="color: orange;">■</span> 5:00 PM CHI dismantle</li> </ul>	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM MP-26 HHFW cond D2</li> </ul>	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-821 High-k HHFW (TT)</li> </ul>	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-825 H&amp;CD L-mode (WPI)</li> </ul>	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-819 Fast ion transport (WPI)</li> </ul>	
6	7	8	9	10	11	12
Week 7						
	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-819 Fast ion transport (WPI)</li> </ul>	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-815 SOL &amp; heat flux (BP) Ahn</li> <li><span style="color: red;">■</span> 6:00 PM Boronization</li> <li><span style="color: orange;">■</span> 6:00 PM CHI setup</li> </ul>	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-817 CHI (SF) Raman</li> <li><span style="color: orange;">■</span> 6:00 PM CHI dismantle</li> </ul>	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-819 Fast ion transport (WPI)</li> </ul>	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-802 RWM stab (MS) Sabbagh</li> </ul>	
13	14	15	16	17	18	19
Install LITER Bay F						
Maintenance 2						
			<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 12:00 PM Mid-Run Assessment</li> </ul>			
20	21	22	23	24	25	26
Week 8						
	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-807 NPA V-scan (WP) Medley</li> <li><span style="color: purple;">■</span> 1:00 PM XP-831 FI transport (TT) Ross</li> </ul>	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-529 Pedestal (BP) Maingi</li> <li><span style="color: purple;">■</span> 11:00 AM XP-721 Small ELMs (BP) Maingi</li> <li><span style="color: purple;">■</span> 1:00 PM XP-816 Edge char'n (BP) Maqueda</li> </ul>	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-825 H&amp;CD L-mode (WPI)</li> <li><span style="color: purple;">■</span> 1:00 PM XP-814 Divertor detach (BP) Soukh.</li> </ul>	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-830 RWM physics (MS) Berkery</li> </ul>	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-832 NBI +HHFW (WPI) Heidbrink</li> <li><span style="color: purple;">■</span> 1:00 PM XP-824 Gas Balance (BP) Skinner</li> </ul>	
27	28	29	30	1	2	3
LITER commission						
Week 9						
	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-815 SOL &amp; heat flux (BP) Ahn</li> <li><span style="color: purple;">■</span> 1:00 PM XP-826 X-point limiter (ASC) Bell</li> </ul>	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-823 EF &amp; long pulse (ASC) Menard</li> </ul>	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-805 n=2 EF and RWM (MS)</li> <li><span style="color: purple;">■</span> 1:00 PM XP-831 FI transport (TT) Ross</li> </ul>	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-821 High-k HHFW (TT)</li> </ul>	<ul style="list-style-type: none"> <li><span style="color: purple;">■</span> 9:00 AM XP-829 Shear &amp; transport (TT) Yuh</li> <li><span style="color: purple;">■</span> 1:00 PM XP-822 B,T e-scaling (TT)</li> </ul>	