

April 2008 - draft 080422

March 2008							April 2008							May 2008								
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S		
						1			1	2	3	4	5							1	2	3
2	3	4	5	6	7	8	6	7	8	9	10	11	12	4	5	6	7	8	9	10		
9	10	11	12	13	14	15	13	14	15	16	17	18	19	11	12	13	14	15	16	17		
16	17	18	19	20	21	22	20	21	22	23	24	25	26	18	19	20	21	22	23	24		
23	24	25	26	27	28	29	27	28	29	30	25	26	27	28	29	30	31					
30	31																					

- NSTX Experiments
- NSTX Maintenance
- NSTX operation

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30	31	1	2	3	4	5
Week 6						
	<ul style="list-style-type: none"> 9:00 AM XP-817 CHI (SF) 5:00 PM CHI dismantle 	<ul style="list-style-type: none"> 9:00 AM MP-26 HHFW cond D2 	<ul style="list-style-type: none"> 9:00 AM XP-821 High-k HHFW (TT) 	<ul style="list-style-type: none"> 9:00 AM XP-825 H&CD L-mode (WPI) 	<ul style="list-style-type: none"> 9:00 AM XP-819 Fast ion transport (WPI) 	
6	7	8	9	10	11	12
Week 7						
	<ul style="list-style-type: none"> 9:00 AM XP-819 Fast ion transport (WPI) 	<ul style="list-style-type: none"> 9:00 AM XP-815 SOL & heat flux (BP) Ahn 6:00 PM CHI setup 6:00 PM Boronization 	<ul style="list-style-type: none"> 9:00 AM XP-817 CHI (SF) Raman 6:00 PM CHI dismantle 	<ul style="list-style-type: none"> 9:00 AM XP-819 Fast ion transport (WPI) 	<ul style="list-style-type: none"> 9:00 AM XP-802 RWM stab (MS) Sabbagh 	
13	14	15	16	17	18	19
Install LITER Bay F						
Maintenance 2						
			<ul style="list-style-type: none"> 12:00 PM Mid-run assessment 			
20	21	22	23	24	25	26
Week 8						
	<ul style="list-style-type: none"> 9:00 AM XP-807 NPA V-scan (WP) Medley 1:00 PM XP-831 FI transport (TT) Ross 	<ul style="list-style-type: none"> 9:00 AM XP-529 Pedestal (BP) Maingi 11:00 AM XP-721 Small ELMs (BP) Maingi 1:00 PM XP-816 Edge char'n (BP) Maqueda 	<ul style="list-style-type: none"> 9:00 AM XP-825 H&CD L-mode (WPI) 1:00 PM XP-814 Divertor detach (BP) Soukh. 	<ul style="list-style-type: none"> 9:00 AM XP-830 RWM physics (MS) Berkery 	<ul style="list-style-type: none"> 9:00 AM XP-832 NBI +HHFW (WPI) Heidbrink 1:00 PM XP-829 Shear & transport (TT) Yuh 	
27	28	29	30	1	2	3
LITER commission						
Week 9						
	<ul style="list-style-type: none"> 9:00 AM XP-815 SOL & heat flux (BP) Ahn 1:00 PM XP-826 X-point limiter (ASC) Bell 	<ul style="list-style-type: none"> 9:00 AM XP-823 EF & long pulse (ASC) Menard 	<ul style="list-style-type: none"> 9:00 AM XP-805 n=2 EF and RWM (MS) 1:00 PM XP-831 FI transport (TT) Ross 	<ul style="list-style-type: none"> 9:00 AM XP-821 High-k HHFW (TT) 3:00 PM XP-822 B_T e-scaling (TT) 	<ul style="list-style-type: none"> 9:00 AM XP-822 B_T e-scaling (TT) 1:00 PM XP-824 Gas Balance (BP) Skinner 	