

NSTX FY2010 Run Schedule (Start-up)
Last Updated: 04/26/2010

1

	Monday 29-Mar	Tuesday 30-Mar	Wednesday 31-Mar	Thursday 1-Apr	Friday 2-Apr
	XMP 064	XMP 066	XMP 066	XMP 066	Kugel (XP1000) LLD commissioning
Shots	40	37	29	16	35
1	5-Apr	6-Apr	7-Apr	8-Apr	9-Apr
	Kugel (XP1000) LLD commissioning	Kugel (XP1000) LLD commissioning	Kugel (XP1000) LLD commissioning	Kugel XP1000 LLD commissioning	Calibrations MSE Shots Menard XP1004 early EFC
Shots	35	26	44	42	24
2	Menard 12-Apr	Menard 13-Apr (TTF)	Menard 14-Apr (TTF)	Menard 15-Apr (TTF)	Menard 16-Apr (TTF)
BES install.	LITER Installation	Gerhardt XMP65 beta control Sabbagh XP1023 Opt. RWM @ high β	MSE Calibration	Sabbagh XP1023 Opt. RWM @ high β Berkery XP1020 RWM passive stability	Maintenance (OH water leak)
Shots	na	26/9 CHERS Ne glow	na	16/24	na
	Menard 19-Apr (Sherwood)	Menard 20-Apr (Sherwood)	Menard 21-Apr (Sherwood)	Menard 22-Apr (Sherwood)	Menard 23-Apr (Sherwood)
	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance
Shots					

Boundary Physics, Lithium Research, Macroscopic Stability,
Wave-Particle interactions, Turbulence & Transport,
Solonoid-Free Startup, Advanced Scenarios and Control,
Cross-cutting & Enabling, ITER

Contact Person:
Eric fredrickson
efredrickson@pppl.gov
609-243-2945

8 days