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In-Vessel Access

Remove Center-Stack

Re-Install Port Covers

End In-Vessel Access

Install PF 1A Lower

Repair/Replace Rogowski

Re-Install Center-Stack Casing

Diag Calib-Photo/Clean Vessel

Install NB Duct

Pumpdown/LeakCheck

Bakeout

Cool Down/LeackCheck

Remove TF Boxes & Clean-Out Epoxy

Re-Asemble TF Boxes & Re-Pot

Re-install inner TF and OH

Re-Torque Upper & Lower Flags

Re-Install Flex Bus

Scrub

Schedule Contingency
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