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96.00 High Temperature Bakeout (WP #123)

101.00 Insulate Bakeout Lines 12/Nov/01 30/Nov/01 14.0 100% 12 30

106.00 Bakeout Preoperational Testing and ISTP 26/Nov/01 12/Dec/01 13.0 50%
26 12

107.00 Ready to Start Bakeout 12/Dec/01 0%

107.50 Flouinert System for TF Bundle (WP # 153)

107.54 System Shakedown and Runin 3/Dec/01 7/Dec/01 5.0 25%
3 7

107.55 Flourinert: PTP 10/Dec/01 13/Dec/01 4.0 0%
10 13

107.56 ISTP 16/Dec/01 19/Dec/01 3.0 0%
16 19

PF-5 Out of Roundness Corrections (WP #  )

Install new PF 5 drive clamps on vacuum vessel 19/Nov/01 3/Dec/01 11.0 100% 19 3

Align the PF5 coils using new drive clamps 3/Dec/01 17/Dec/01 11.0 0% 3 17

208.00 Close Up VV/Pumpdown 28/Nov/01 100%

209.00 Prepare for Operations

210.00 Leak Check Vacuum Vessel 29/Nov/01 6/Dec/01 5.0 75% 29 6

Test Disconnect Switch (NO ACCESS 3- 7 PM) 10/Dec/01 11/Dec/01 2.0 0% 10 11

Test Cell Estop testing (Second Shift 3-7 PM) 10/Dec/01 14/Dec/01 5.0 0% 10 14

211.00
Machine Scrub (Top) 7/Dec/01 11/Dec/01 2.0 0%

7 11

212.00 Initial Bakeout (No Test Cell Acess) 12/Dec/01 16/Dec/01 2.0 0% 12 16

NB, FCPC Estop testing (Second shift 3-7 PM) 17/Dec/01 21/Dec/01 5.0 0% 17 21

Complete Bakeout (Restricted Access near VV) 17/Dec/01 21/Dec/01 5.0 0% 17 21

213.00 Complete Machine / Test Cell Scrub 18/Dec/01 21/Dec/01 4.0 0% 18 21

214.00 Power Testing 7/Jan/02 11/Jan/02 5.0 0% 7 11

Diagnostics Punchlist Activities (11/30-12/21)

Bay D Top: Removal of 1D CCD camera on top off 
machine for bakeout 

30/Nov/01 30/Nov/01 1.0 0% 30 30

Bay E:  Move Zweben PM tubes/electronics. Shielding of 
Zwebens detector at bay E on platform
Bay F:  Modify MPTS laser input aperture 4/Dec/01 6/Dec/01 3.0 0% 4 6

 Bay F: Run cables for FLIP

 Bay F: Mount FLIP preamps on vessel???

Bay F: New shielding of fast pressure gauges
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237.30
Bay F: Rayleigh calibrations at beginning of 
next run.  1 day each with dedicated cell access 

12/Jan/02 13/Jan/02 0.0 0% 12 13

Bay G: Fabricate and install platform for GEM Detector 

Bay G: Run gas feed line through exitsitng penetration in 
shild wall to GEM detector
Bay G: Instllation  of bracket for Hiroshima fast camera

Bay G: Stand for 1mm interferometer at Bay G

Bay G: Instllation  of bracket for X-ray pinhole camera

Bay G top:  Install Soft X-ray Array 30/Nov/01 30/Nov/01 1.0 0% 30 30

Bay G: Cabling for USXR in cable trays

Bay G & J: Install shields around Soft xray arrays 29/Nov/01 5/Dec/01 5.0 0% 29 5

Bay I: Fast probe electrical package and Plexiglas shield

Bay I: Complete Fast Probe installation

Bay J:  Install Bolometer shield box 4/Dec/01 4/Dec/01 1.0 0% 4 4

Bay J: Stand for GRITS at J bottom

Bay J Bottom: Install GRITS in new location

Bay J: Install reflectometer/EBW rack. Hook up AC power 5/Dec/01 7/Dec/01 3.0 0% 5 7

Bay J: Reconnet UCLA reflectometer array at new location 9/Dec/01 12/Dec/01 3.0 0% 9 12

 Bay J Top : Run new VIPS fiber to Bay J top

 Bay J: Hook up water lines for divertor Bolometer

BayK: FIRETIPS: Installation of retro reflectors and 
supports after alignment
Bay K: NPA/PHA turbo maintenance- replace oil and wicks

Bay K: Plexiglas box for FIRe TIPS

Bay L Duct: Shielding of VIPS

Bay L: PHA start up. Pump down the PHA detectors. 
Requires AC power to rack turned on.
Bay L:  Repair x-ray crystal pump. Replace mask on crystal 3/Dec/01 7/Dec/01 5.0 0% 3 7

 Support for divertor fast camera  (TBD)

Numerous cable violations corrections - proper hanging of 
coreloc
Fix shutter status  problems

215.00 Start of Plasma Ops 14/Jan/02 0% 14/Jan
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