
EBW Research Plan 2003-8

2003:
   Obtain ~ 100% B-X & B-X-O emission on NSTX
   Modify 28 GHz RF tube for 15.3 GHz operation
   Scoping study for NSTX heating/CD
   Conceptual design for EBW antenna
2004:
     Complete design for Phase 1 (1 MW) system

using ORNL (28/15.3 MW) tubes
     Begin 15 GHz tube development with Thales?

2005:
    Complete construction phase I
2006:
     Demonstrate on-axis EBW heating and startup

with 1 MW
2007/8:
     Install phase II (~5MW)

2008/9:
     Sustained CD and NTM stabilization in 2008-9
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