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New TF Joints Are Performing Well
@D NSTH ——

* New TF design solves the concerns of previous
design with sufficient safety margins

 Performed extensive prototype testing to verify
the design

* Increased technical
oversight and
guality assurance

Bottom Joint Resistance

* Monitoring all the
joints all the time
i, e Joints look good at
: - 45KkG
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FY 04 Run Is Going Well
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Run Weeks FY O FY 05 FY 06

Basel| === il 9 B
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» Plasma operations started in the week of Jan 20 about one month ahead
of schedule - completed 5 weeks of plasma operations

* High power ~ 7MW NBI operations started on Jan. 27 rapidly established
high B capability (B~ 35% and B~ 7)

 tEFIT used to control the x-points and shape in an H-mode experiment

» Scheduled to complete the 18 run weeks in July

Facility Utilization PPPL Non-PPPL
Researchers 54 100*
Post Doc 2 3

Grad. Students 3 8
Undergrad. Students 2 1

* Includes over 30 international collaborators



MHD Mode Stabilization

Opportunity Areas are Shaping and RWM Controls.
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Plasma
Operations FY 04 FY 05 FY 06
® Wall-mode sensors (Columbia) @ - Base
_ |V|HD_ @ Ultra-soft x-ray arrays (JHU) @ - Available
Diagnostics ® Fast MHD sensors
& _ ® Improved magnetics
A_T_glglz's ® EFIT with Plasma Rotation (Columbia/GA)

@ Fast X-ray cameras (Frascati, JHU, PSI)

Shape Control

Higher ® Real Time EFIT (GA) [Coil Fabrication / Install] ® PF 1A Modification
Elongation
Res. Field & @ Error Field Reduction /
RWM Control Plasma Rotation Control (Columbia)
Coil Fab./Instal
System

SPA Procurement ® Six-Element RWM External Coils
with a SPA Supply (Columbia)




Confinement and Transport

Exciting Opportunities For Advanced Fluctuation Diagnostics
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Plasma
Operations FY 04 FY 05 FY 06
® Tor. CHERS (51 ch) @ Edge Pol CHERS @® - Base
i @ - Available
Profile @ Edge Rotation Spect. @® ERS Upgrade
DiagnostiCsS @ viPTs 20 ch, two laser ® MPTS 30 ch @® MPTS Third laser
@® FIReTIP 4 ch (ucb) ® FIReTIP7 ch (ucb)
o o ° o
MSE/CIF MSE/CIF MSE/CIF MSE/LIF
3ch (Nova) 10 ch (Nova) 19 ch (Nova) (Nova)
Energetic
Particles ® Fast Loss lon Probe @ Neutron Collimator
' ® Low k Reflectometer (UcLA) @ Prototype High k Microwave *
Fluctuation Scattering( UCD) Low k Imaging
Diagnostics ® Gas-puff Imaging(LANL, PSI) Reflectometer

@® Reciprocating probe (UCSD)



Non-Inductive CD Systems

Enhancement Opportunity areas are EBW and Solenoid-free Start-up
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Plasma
Operations FY 04 FY 05 FY 06
® Py @ - Available
HHFW L ew Feed  Plasma Feed-back ® -Base
(6MW)  improvement Phase Control B - Incremental
EBW System {[D) Decision Point
Construction
[ O-X-BEBW Emission Expts | )  Prelim Design @
EBW -E /-CD [System Design / Costing] Begin Site Prep.
[_DIII-D/MAST Collaboration Expts. | .
Complete Site Prep
CH] ® ® Dynamo-head Procure 1st Tube
Transient CHI For Helicity-Transport
(I =0.5 MA) Capacitor Bank (UCSD)
(U. Washington)
PF Coll ® -

Start-up PF 4 Energization PF 5 Bi-Polar Power Supply




Boundary Physics

Exciting Enhancement Opportunity in Core Fueling and Boundary Physics

Plasma
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Operations FY 04

Wall

Conditioning
(Gas/plasma
Boronization,

Between-shot GDC)

Power /
Particle
Control

Fueling

(In-board gas
injectors

FY 05 FY 06
® Li Pellet Injector @ Lithium Evaporator ® - Available
@® - Base
@® Hot-boronization Il - Incremental
® Between-shots boronization ((p>- Decision Point
@® Divertor IR Camera B o [l Horiz. Divertor
(ORNL) Divertor Probe Fast IR Bolometer
Vert. Divertor Camera Div. Spectrometer
Bolometer (ORNL)
<(H]> Divertor
Cryopanel /
Li liquid module
: []
@ Supersonic el t- t -
Gas injector ~elietinjector  CT injector
in "suitcase Lab. Test

(ORNL)



NSTX Budget Summary ($M)

FY 04 FY 05 FY06
Budget Cases Base 10% Cut Base Request | 10% Cut Base Request
Run Weeks 18 11 14 21 9 12 18
Facility Ops 17.46 15.36 16.75 17.90 15.38 16.84 18.01
Facility Upgrades 1.17 0.42 0.73 1.58 0.43 0.63 2.61
Facility Total 18.63 15.78 17.48 19.48 15.81 17.47 20.62
PPPL Research 9.81 8.90 9.80 10.38 8.97 9.81 10.40
Diag Upgrades 0.78 0.54 0.75 1.13 0.44 0.75 0.99
Coll Diag Interf 0.48 0.46 0.50 0.55 0.47 0.51 0.56
Collaborations 4.77 4.29 4.77 5.24 4.29 4.77 5.24
Science Total 15.84 14.19 15.82 17.30 14.17 15.84 17.19
NSTX Total 34.47 29.97 33.31 36.78 29.97 33.31 37.81

* Facility budget for FY05 reduced by $1.1M and kept constant in FY06
resulting in fewer run weeks in FY05 (14) and FYO06 (12)

» Science & Collaboration budget kept constant

» Additional $1M / year effective budget reduction due to inflation
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NSTX PPPL Personnel Staffing (FTES)
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90 Base Budget Case
80
70
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10
0
FYO04 FYO05 FYO06
Run Weeks (18) (14) (12)
O Engrg/Technical Staff B Research B Admin/Clerical

* 11 FTE reduction in FY 05 as a result of reduced facility budget and flat
funding for science (effect of inflation)

* Further 3 FTE reduction in FY06 due to flat funding (effect of inflation)

 Admin/Clerical includes 5 FTE of allocations (Material and Environmental
and Health Physics Services)




NSTX Budget Summary ($M)

Facility Upgrades
P9 @D NsTH ——

Facility Upgrades FY04 FY 05 FY 06

Budget Cases Base [10% Cut Base Reques}10% Cut Base Reques
CHI Pwr Supplies 0.29

RWM 0.88 0.18 0.22 0.22

EBW System 0.10 0.10 0.10 0.14 0.34 1.72
PF1A Upgrade 0.14 0.31 0.31 0.19 0.19 0.19
Lithium Coatings 0.10 0.10 0.10 0.10 0.10
Pellet Inj 0.20 0.10
Outer PF Start-Up 0.25

Spare OH Solenoid 0.40 0.40
CT-Injection 0.10
Total 1.17 0.42 0.73 1.58 0.43 0.63 2.61

« EBW CD system the highest priority longer term upgrade

 PF 1A upgrade central to the near term adv. ST research

* Power and particle control capability crucial for sustained adv. ST regimes
e Spare OH solenoid to mitigate risk of highest stress component




NSTX Budget Summary ($M)
Diagnostic Upgrades
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Diagnostic Upgrades FY04 FY 05 FY 06

Budget Cases Base [10% Cut Base Request|10% Cut Base @ Request
“Tangential Scattering 0.35 0.06 0.06 0.06

MPTS 20-30 ch 0.09 0.22 0.22 0.22

Edge Rotation Diag. 0.07 0.08 0.08 0.08

Edge Poloidal CHERS 0.17 0.18 0.29 0.29

Neutron Collimator 0.10 0.10 0.10 0.04 0.08 0.08
Imaging Reflectometer 0.28 0.28 0.28
MPTS Addl Laser 0.12 0.14 0.14
Fast IR Camera 0.18 0.18
Deposition Monitor 0.08 0.08
CS & Div. Probe Arrays 0.22

Vert Div Bolo 0.17

Div Visible Spect 0.12
Horiz Div Bolo Upgrade 0.12
Total 0.78 054 0.75 1.13 0.44 0.75 0.99

- Critical profile diagnostics supported (pedestal, V)
» Fluctuation diagnostics (high k and imaging) pursued as high priority
» Struggling to fund high priority boundary physics diagnostics




Requested Incremental Funding will
Greatly Enhance NSTX Science Output
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 Increase Facility Utilization:
e 21 run weeks in FY 05 and 18 run weeks in FY06

e Improve Faclility/Diagnostic Capabilities:
e Start construction of EBW 1MW System (FY 06 - 08)
* Implement Deuterium Pellet Injector (FY 05 & FY06)

» Quter PF Start-up System (FY 05)
* Implement Critical Boundary Physics Diagnostics (FY 05 - 06)

e Improve Faclility Reliability and Availability

e Spare OH (FYO05 & FY06)
* Preventative Maintenance and critical spare parts



Consequences of 10% Budget Cut in FY 05
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Further reduction in runtime (from 14 to 11 weeks)
NSTX staff reduction of ~ 15 FTE relative to FY 05 base

- Severance costs could result in additional reductions

Non-labor reduction of ~ 20%

- Diagnostic components, spare parts, energy, travel, etc.
- Only corrective maintenance and replacement of failed components

Facility and diagnostic upgrades reduction of ~ 30%

- PF 1A upgrade scaled back, lithium evaporator deferred
- Poloidal CHERS, neutron collimator deferred

Similar impact on all collaborations
Research slows by 30%

10% cut In FY 06 results in similar
Impacts relative to FY 06 Base Plan




Facility and Budget Summary
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« The NSTX Five Year Plan identified an exciting program
requiring additional run time and tools
— Funding shortfall will delay the program
— Physics capability rapidly ramping

 FY04 research operation of 18 run weeks started:
— New TF joint performing well
— New capability implemented to support the program
— Far more experimental proposals than available run time

 FYO5 and FY06 base budget very tight: $1.1 M cut +
inflationary reduction of ~$ 1 M per year
— Facility not fully utilized; 14 and 12 run weeks in FYO5 and 06
— Only allows modest upgrades of ~ 4.5% of budget
— Dire consequence of additional 10% cut

— Requested budget to help restore the research program toward the
5 Year Research Plan




NSTX Team Contributes to Fusion Energy on a Broad

Front Through Scientific Investigations
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Configuration
Optimization

Burning Plasma NSTX Team
(ITPA)

Fundamental | | '_ Materials_, Components,
Understanding Scientific Topics TeChnOIOQ'iS.__,.(,N?irL_& CTF)

e o R ol

Turbulence
Stability

Waves & Energetic
Particles

Magnetic Flux
Generation
Boundary Physics
Integration

X-Ray Tomography




