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The closeup and pumpdown of the vacuum vessel will be
delayed from the scheduled Nov 13th in order to complete
additional in-vessel activities during the current budgetary
uncertainties.

Current planning indicate a pumpdown date of November
21st is possible.  Successful pumpdown must be complete
by December 2nd.

Vacuum Vessel bakeout would start the week of December
9th, restricting test cell access for several days that week.

MPTS calibrations the following week will also require test
cell access restrictions.  No work planned over the
December holidays but….

Coil/Power testing to start on Thursday, January 2nd,
immediately followed by plasma operations (January 8th?).
First full week of plasma ops will start on January 13th.

He Refrigerator Ops an beamline cooldown will begin on
January 2nd.  Neutral Beam injection operations expected to
begin on January 27th.


