
NSTX-U Weekly Report (Jan. 17, 2014) 
 
NSTX-U is in the Upgrade Project outage in FY 2014 
 
Engineering Operations (A. von Halle, C. Neumeyer) 
 
An Operations Engineering update for the weekly report: 
 
NSTX Upgrade activities continued with the ongoing winding of the new OH coil on the inner 
TF bundle.  Progress has been good, and winding milestones such as the replacement of 
conductor reels and in-line conductor brazing have been successful.  Winding will be extended 
to two-shift operations this coming week.  In the test cell, the bay G port cover has been lifted 
into place, and installation of in-vessel diagnostics continues.  
 
Preparations for plasma operations in the NSTX-U configuration also continued with the 
recommissioning of primary power equipment for the neutral beam systems.  Bus ducts to 
connect the switchgear and autotransformers to the transformer/rectifiers were reinstalled this 
week, and new vacuum bottles are being installed in the Fast Vacuum Interrupters.   Progress 
was also made on the commissioning of a new plasma current (Ip) calculator with completion of 
some design schematics and the start of fabrication of prototype circuit boards.  
 
Access to the NSTX test cell will be available only through previous arrangement with the 
Upgrade Work Control Center. 


