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NSTX-U is in the Upgrade Project outage in FY 2014 
 
Dr. Naoki Tamura of National Institute for Fusion Science, Japan visited PPPL/NSTX-U under 
the US-Japan personnel exchange program.  He collaborated on the physics of non-local 
transport including the analysis of the TFTR data with Eric Fredrickson (PPPL).  (M. Ono, 
PPPL) 
 
Engineering Operations (A. von Halle, P. Titus) 
 
NSTX Upgrade activities continued with the completion of the installation of cooling water 
hoses in the umbrellas.  Hydrostatic testing is in progress.  Installation of coil system bus-work 
continues.   NSTX-U Test Cell scrubs marking the conclusion of construction activities and the 
start of operations prep are scheduled to start on March 2nd. 
 
The Digital Coil Protection System (DCPS) and the Power Supply Real Time Control (PSRTC) 
are complete and supporting Field Coil Power Conversion (FCPC) System dummy load testing. 
 
Preparations for plasma operations in the NSTX-U configuration also continued. Field 
installation of gas delivery system piping, and re-commissioning of gas controls is in 
progress.  The Vacuum prep Lab is fabricating the Multipulse Thompson Scattering (MPTS) 
diagnostic exit tubes, and the MPTS exit tube supports are being installed in the test 
cell.  Welding of the coaxial lines for the deuterated trimethylboron (dTMB) system in the test 
cell is in progress. 
 
Access to the NSTX test cell will be available only through previous arrangement with the 
Upgrade Work Control Center. 


