NSTX Draft Run Schedule

12/16/03 4:22 PM

Monday Tuesday Wednesday Thursday Friday
Jan. 5 Jan. 6 Jan. 7 Jan. 8 Jan. 9
Facility PTP/ISTP Facility PTP/ISTP | Facility PTP/ISTP Facility PTP/ISTP | Facility PTP/ISTP
Jan. 12 Jan. 13 Jan. 14 Jan. 15 Jan. 16
ISTP ISTP ISTP Control System Control System
PTP/ISTP PTP/ISTP
3PM-MPTS 3 PM — MPTS
alignment alignment MPTS scattering Magnetics
calibration
Jan. 19 Jan. 20 Jan. 21 Jan. 22 Jan. 23
Begin OH Plasma Control System Control System HHFW Density Control
Ops Prep Prep Conditioning (He) | (He) - Skinner

Control System
Prep

Vertical Position
Control

Vertical Position
Control

Vertical Position
Control

- Wilson

Diagnostic
Checkout
Jan. 26 Jan. 27 Jan. 28 Jan. 29 Jan. 30
Begin NBI Shape Control NBI Conditioning | HHFW H-mode
LSN/DND Conditioning Development

Shape Control DND
LSN/DND Development for LPI Demo

RF
Feb. 2 Feb. 3 Feb. 4 Feb. 5 Feb. 6
Maintenance
Week Bake (?) Boronization (?)
Feb. 9 Feb. 10 Feb. 11 Feb. 12 Feb. 13
High-p, High-p, High-p, L-H Threshold NPA Beam Ion

(Shape) Profile

Feb. 16 Feb. 17 Feb. 18 Feb. 19 Feb. 20
HHFW Collective Fast Ion | Long-Pulse LPI Particle HHFW Power
Conditioning Loss Characterization Control Deposition

LPI Particle Long-Pulse

Control Characterization,

L-H Threshold
Feb. 23 Feb. 24 Feb. 25 Feb. 26 Feb. 27
H-mode Scaling RWM Passive XMP - HHFW HHFW-only H- HHFW+NBI
Stabilization Breakdown mode

Schedule maintained by:

Stan Kaye

skaye@pppl.gov

609-243-3162

12/16/03 4:22 PM

Backup Exp’ts
Locked Modes — int vs ext coil comp.




