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NSTX Design & Construction Schedule NSTX

FY95 FY96 FY97 FY98 FY99 FY00

Engineering/Design

(L-1)DOE Project Validation

(L-1)DOE Physics Validation

(L-1)EA Approved/FONSI Issued

(L-2) NSTX ECSR

Engineering/Design/Procurement

Outer TF Fabrication

(L-1)Construction Start

(L-2) Center Stack FDR

(L-2) Award CS/TF Coil Fab S/C

(L-2)D-Site Hot Cell Cleared

Centerstack Fabrication

(L-2) Complete CS Fabrication

(L-2) Begin VV Fabrication

Vacuum Vessel Fabrication

(L-2) Begin VV Assembly

Assembly

(L-2) Compl Assy & Begin IST

HHFW Antenna Fabrication

Diagnostics & Data Acquisition

Control Systems

Testing

(L-1)Commence Operations
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