
                                                                                                                                                 

 
                                   Princeton University Plasma Physics Laboratory Controllers Office
                                          PPL COST PERFORMANCE REPORT WORK BREAKDOWN STRUCTURE
                                      Cprf:CURRENT  CurMth:12  CurFYr:97  Frozen:01/15/97 00:34:56
                                           report FORMAT2     (KDollars)     Printed:01/15/97
 
                                                  **** Fiscal Year 96 through 99 ****
 
                                                        Current Period: DEC FY97
 
                                                               NSTX TPC
 
                              |  CURRENT PERIOD   ||   C U M U L A T I V E  T O  D A T E                  ||A T  C O M P L E T I O N
                              |Budgeted Cost|     ||Budgeted Cost |       |V A R A N C E S                ||       |Revised |
                              | BCWS   BCWP | ACWP|| BCWS |  BCWP |  ACWP |Sch Var| SPI   |Cst Var| CPI   || Budget|Estimate|Variance
                              -------------------------------------------------------------------------------------------------------
 1120 NSTX
  FY96 COST                         0       0     0    1163    1163    1163       0  1.0000       0  1.0000     1163    1163        0
  * *NUL                            9       8    -3      26      25      14      -1   .9615      10  1.7186      310     310        0
  7 PROJECT SUPPORT & INTEGR       68      66    90     185     184     186      -2   .9945      -2   .9882     1551    1551        0
 
  *TOTAL 1120 NSTX
                                   77      74    87    1374    1372    1363      -2   .9985       9  1.0066     3024    3024        0
 
 
 9448 NSTX
  1 TOKAMAK SYSTEMS                75      47    94     241     227     253     -14   .9419     -26   .8972     5046    5046        0
  2 PLASMA HEATING & CURRENT DRIVE  6       0     0       6       0       0      -6   .0000       0   .0000     1940    1940        0
  3 AUXILIARY SYSTEMS               0       0     0       0       0       0       0   .0000       0   .0000     1007    1007        0
  4 PLASMA DIAGNOSTICS              0       0     0       0       0       0       0   .0000       0   .0000     1178    1178        0
  5 POWER SYSTEMS                   8      10     5       8       8       7       0  1.0000       1  1.1428     2019    2019        0
  6 CENTRAL I&C                    12       2     0      12       2       1     -10   .1667       1  1.3940     1872    1872        0
  7 PROJECT SUPPORT & INTEGR       43      43    64     137     137     149      -0  1.0007     -12   .9182     1493    1493        0
  8 SITE PREPARATION & ASSY        22       9     5      24      11       6     -13   .4583       5  1.9182     1783    1783        0
 
  *TOTAL 9448 NSTX
                                  166     111   168     428     385     416     -43   .8995     -31   .9254    16339   16339        0
 
 
  * SUBTOTAL                      243     185   255    1802    1757    1779     -45   .9750     -22   .9876    19363   19363        0
 
  UNDISTRIBUTED BUDGET                                                                                           634     634        0
 
  MANAGEMENT RESERVE                                                                                               0       0        0
 
  CONTINGENCY                                                                                                   3759    3759        0
 
  TOTAL TPC                                                                                                    23756   23756        0
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                                                     **** Fiscal Year 97 only ****
 
                                                        Current Period: DEC FY97
 
                                                 NSTX, NSTX UPGRADE STUDIES AND ST PROGRAM
                                           |  CURRENT PERIOD   ||   C U M U L A T I V E  T O  D A T E                  ||A T  C O M P L E T I O N
                              |Budgeted Cost|     ||Budgeted Cost |       |V A R A N C E S                ||       |Revised |
                              | BCWS   BCWP | ACWP|| BCWS |  BCWP |  ACWP |Sch Var| SPI   |Cst Var| CPI   || Budget|Estimate|Variance
                              -------------------------------------------------------------------------------------------------------
 1120 NSTX
  * *NUL                            9       8    -3      26      25      14      -1   .9615      10  1.7186      137     137        0
  7 PROJECT SUPPORT & INTEGR       68      66    90     185     184     186      -2   .9945      -2   .9882     1067    1067        0
 
  *TOTAL 1120 NSTX
                                   77      74    87     211     209     200      -3   .9905       8  1.0410     1205    1205        0
 1135 ST RESEARCH PROGRAM
  ST RESEARCH PROGRAM               9       9    10       9       9      11       0   .9969      -2   .7828      120     120        0
  
 1145 NSTX UPGRADE STUDIES
  N NSTX UPGRADE STUDIES            0       0     0       0       0       0       0  0.0000       0  0.0000       50      50        0
 
 9448 NSTX
  1 TOKAMAK SYSTEMS                75      47    94     241     227     253     -14   .9419     -26   .8972     1227    1227        0
  2 PLASMA HEATING & CURRENT DRIVE  6       0     0       6       0       0      -6   .0000       0   .0000      274     274        0
  3 AUXILIARY SYSTEMS               0       0     0       0       0       0       0   .0000       0   .0000      172     172        0
  4 PLASMA DIAGNOSTICS              0       0     0       0       0       0       0   .0000       0   .0000       73      73        0
  5 POWER SYSTEMS                   8      10     5       8       8       7       0  1.0000       1  1.1428      245     245        0
  6 CENTRAL I&C                    12       2     0      12       2       1     -10   .1666       1  1.3940      177     177        0
  7 PROJECT SUPPORT & INTEGR       43      43    64     137     137     149      -0  1.0007     -12   .9182      690     690        0
  8 SITE PREPARATION & ASSY        22       9     5      24      11       6     -13   .4583       5  1.9182      152     152        0
 
  *TOTAL 9448 NSTX
                                  166     111   168     428     385     416     -43   .8995     -31   .9254     3010    3010        0
 
  * SUB TOTAL                     252     193   265     648     603     627     -45   .9305     -24   .9617     4335    4335        0
 
  UNDISTRIBUTED BUDGET                                                                                            25      25        0
 
  MANAGEMENT RESERVE                                                                                               0       0        0
 
  CONTINGENCY                                                                                                    350     350        0
 
  TOTAL                                                                                                         4760    4760        0

                                                                                                                                                 



                                                                                                                                                 

 

                                                                                                                                                 


