
**** Fiscal Year97 only ****
Current Period: JUNE FY97

NSTX CONSTRUCTION, UPGRADE STUDIES & ST PROGRAM FY97

CURRENT PERIOD CUMULATIVE TO DATE AT COMPLETION
Budgeted Cost Budgeted Cost VARIANCES Revised

BCWS BCWP ACWP BCWS BCWP ACWP Sch Var SPI Cst Var CPI Budget Estimate Variance

1120 NSTX
* COST TRANSFERS 0 0 0 0 0 -24 0 .00 24 .00 0 -24 24
7  PROJECT SUPPORT & INTEGRATION 87 87 48 782 782 810 0 1.00 -28 .97 1,054 1085 -31

*TOTAL 1120 NSTX 87 87 48 782 782 786 0 1.00 -4 .99 1,054 1,061 -7

1135 ST RESEARCH PROGRAM 49 54 37 234 234 201 0 1.00 33 1.16 387 302 85

1145 NSTX UPGRADE STUDIES 5 5 1 69 69 101 0 1.00 -32 .68 85 101 -16

9448 NSTX
1  TORUS SYSTEMS 111 141 132 1,200 1,111 1,255 -89 .93 -144 .89 1,406 1,908 -502
2  PLASMA HEATING & CURRENT DRIVE 31 4 10 79 43 31 -36 .54 12 1.39 174 105 69
3 AUXILIARY SYSTEMS 29 18 4 72 36 21 -36 .50 15 1.71 202 128 74
4  PLASMA DIAGNOSTICS 14 2 7 28 31 41 3 1.11 -10 .76 75 71 4
5  POWER SYSTEMS 42 45 42 88 95 88 7 1.08 7 1.08 274 210 64
6  CENTRAL I&C 13 13 6 40 40 37 0 1.00 3 1.08 80 78 2
7  PROJECT SUPPORT & INTEGRATION 48 49 78 500 499 584 -1 1.00 -85 .85 652 738 -86
8  SITE PREPARATION & ASSY 15 22 11 81 100 88 19 1.23 12 1.14 150 145 5
*  INDIRECT CAPT EQUIP 9 9 9 63 60 64 -3 .95 -4 .94 90 90 0

*TOTAL 9448 NSTX 312 303 299 2,151 2,015 2,209 -136 .94 -194 .91 3,103 3,473 -370

*TOTAL FY97 453 449 385 3,236 3,100 3,297 -136 .96 -197 .94 4,629 4,937 -308

UNDISTRIBUTED BUDGET 0 0 0

MANAGEMENT RESERVE 350 0 350

CONTINGENCY 0 0 0

TOTAL FY97 4,979 4,937 42
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**** Fiscal Year 96 through 99 ****
Current Period: JUNE FY97

NSTX TPC

CURRENT PERIOD CUMULATIVE TO DATE AT COMPLETION
Budgeted Cost Budgeted Cost VARIANCES Revised

BCWS BCWP ACWP BCWS BCWP ACWP Sch Var SPI Cst Var CPI Budget Estimate Variance

1120 NSTX
FY96 COST 0 0 0 1,163 1,163 1,163 0 1.00 0 1.00 1,163 1,163 0
* COST TRANSFERS 0 0 0 0 0 -24 0 0 24 0 0 0 0
7 PROJECT SUPPORT & INTEGRATION 87 87 48 782 782 810 0 1 -28 .97 1,535 1,535 0

*TOTAL 1120 NSTX 87 87 48 1,945 1,945 1,949 0 1.00 -4 1.00 2,698 2,698 0

9448 NSTX
1  TORUS SYSTEMS 111 141 132 1,200 1,111 1,255 -89 .93 -144 .89 4,922 4,922 0
2  PLASMA HEATING & CURRENT DRIVE 31 4 10 79 43 31 -36 .54 12 1.39 1,721 1,721 0
3 AUXILIARY SYSTEMS 29 18 4 72 36 21 -36 .50 15 1.71 1,444 1,444 0
4  PLASMA DIAGNOSTICS 14 2 7 28 31 41 3 1.11 -10 .76 1,216 1,216 0
5  POWER SYSTEMS 42 45 42 88 95 88 7 1.08 7 1.08 2,236 2,236 0
6  CENTRAL I&C 13 13 6 40 40 37 0 1.00 3 1.08 2,395 2,395 0
7  PROJECT SUPPORT & INTEGRATION 48 49 78 500 499 584 -1 1.00 -85 .85 1,417 1,417 0
8  SITE PREPARATION & ASSY 15 22 11 81 100 88 19 1.23 12 1.14 1,957 1,957 0
*  INDIRECT CAPT EQUIP & ALLOCATIONS 9 9 9 63 60 64 -3 .95 -4 .94 233 233 0

*TOTAL 9448 NSTX 312 303 299 2,151 2,015 2,209 -136 .94 -194 .91 17,541 17,541 0
0

*TOTAL 399 390 347 4,096 3,960 4,158 -136 .97 -198 .95 20,239 20,239 0

UNDISTRIBUTED BUDGET 0 0 0

MANAGEMENT RESERVE 0

CONTINGENCY 3,631 3,631 0

TOTAL TPC 23,870 23,870 0
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