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Jack Mount
Yes Lwr Ceramic Break 

Insulators (#1) (Kalish)
08/30/20028/26/02 8/30/02 5.00 8/26 8/30 Waiting for G-7 due 8/26

Yes Diagnostic Tiles (10) 
(Menard)

09/09/20029/3/02 9/9/02 5.00 9/3 9/9 Waiting for drawings

Yes EBW- Vacuum Interface 
Parts (Labik)

09/09/20029/10/02 9/13/02 4.00 9/10 9/13

Yes 1mm Reflectometer Tile 
Machining (Labik)

09/30/20029/16/02 9/20/02 5.00 9/16 9/20 No Shop Order

No Fast xray (Feder) 8/8/02 9/9/02 22.008/8 9/9

Fred Norton
Yes RWM / Bz coils 

(Raftopoulos)
08/20/20028/21/02 8/27/02 5.00 No Drawings yet

Yes Lwr Ceramic Break 
Insulators (#2) (Kalish)

8/26/02 8/30/02 5.00 Waiting for G-7 due 8/26

No Fast X-Ray Camera (Foil 
Box)
(Feder)

8/8/02 9/9/02 22.00 Need sheet metal enclosure to finish

Yes NPA Bellows assembly 
parts (Feder)

09/16/20029/10/02 9/19/02 8.00 Need Flanges

Vinnie Smith
No Finish CMOD Vacuum 

Vessel Parts
8/26/02 8/26/02 1.00

Yes RF Antenna Center 
Conductors (Ellis)

08/30/20028/28/02 8/30/02 3.00 Need parts and drwings

Yes CHI Arrestor Flags for lwr 
Cer. Brk. (Chzanowki)

8/30/02 9/3/02 2.00 No Drawings yet

No Copper CHI Flags 
(Chrzanowski)

9/4/02 9/5/02 2.00

Yes Cut Secondary Passive 
plate view (Gettelfinger)

9/6/02 9/10/02 3.00 Need drawings 

No Gas Puff Imaging FO 
Holder (Feder)

9/11/02 9/17/02 5.00

John Travalski
Yes CS SMall Parts (Chrz) 8/19/02 8/22/02 4.00

Yes MPTS Test Seup parts 
(Gettelfinger)

8/24/02 8/24/02 0.00

No PF Coil Lead stem 
insulators (Chrzanowski)

8/23/02 8/26/02 2.00
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No Coil Dissection (As 
Required)  (Zatz)

8/8/02 8/29/02 16.00

Yes EBW- Hole in VV (Labik) 8/26/02 9/9/02 10.00

Yes Hole in end of VV duct 
(Gettelfinger)

9/10/02 9/23/02 10.00

No Spectrometer Baseplate 
(CHERS DARM)

3.00

Yes CHI Fins (Water Jet) 
(Chrzanowski)

08/30/20028/26/02 8/26/02 1.00

Other Shops
EBW Antenna Parts 
(Labik)

10/07/20028/30/02 10/11/02 30.00 Need Drawings, due 8/28)

Unassigned

Vacations
Mount

Norton

Smith 8/23/02
8/30/02
9/6/02
9/13/02
9/20/02
9/27/02

8/23/02
8/30/02
9/6/02
9/13/02
9/20/02
9/27/02

1.00
1.00
1.00
1.00
1.00
1.00

Travalski
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