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0.00 NSTX  OUTAGE TASKS

2.00

Maintenance Weeks 4/29/02
5/27/02

5/3/02
6/3/02

5.0
5.0

27 3

3.00

Holidays
Memorial Day, Independence Day, Labor Day, 
Thanksgiving

5/27/02
7/4/02
9/2/02
11/28/02

5/27/02
7/4/02
9/2/02
11/29/02

0.0
0.0
0.0
0.0

4 4 2 2
28 29

4.00 START  OUTAGE 6/17/02 6/17

5.00 EXVESSEL WORK

6.00
Install Bakeout Capability on Vacuum Pump 
Duct

Kalish 7/15/02 8/9/02
20.0 15 9

7.00 Gas Injection: Install larger volumes Blanchard

7.50
Relocate high pressure water system pumps to 
MER mezzanine

Kalish 8/19/02 9/20/02
24.0 19 20

8.00 RGA install calibration system Blanchard

Legend

In Vessel 

Centerstack Work

Test Cell Exclusive (No Access)

All Other Work

8.50 PF Coil 5 Insulation Repairs & Reshaping Chrzanowski 8/5/02 8/16/02 10.0 5 16

9.00 Prepare to Vent Winston

9.50 MPTS Background shots (5-6 pm) (No Access) LeBlanc 6/14/02 6/14/02 0.1 14 14

10.00 Gas fill for Rayleigh Scattering Winston 6/15/02 6/15/02 0.0 15 15

10.50 MPTS Raleigh / Raman Scattering Leblanc 6/17/02 6/19/02 2.0 17 19

11.00 Vacuum Gage Calibration Blanchard 6/19/02 6/20/02 1.0 19 20

11.50 Network Outage Oliaro 6/20/02 6/20/02 0.2 20 20

12.00 Vent Torus Winston 6/20/02 20

13.00 Remove Diagnostics from Bay G Roquemore 6/19/02 6/21/02 2.0 19 21

14.00
Remove Bay G Port Cover (For Access & 
Mods)

Labik 6/21/02 6/24/02
1.0 21 24

15.00 Install VV Ventilation, Ventilate with Air Dudek 6/22/02 6/24/02 1.0 22 24

15.50 Dust Collection Skinner 6/28/02 6/28/02 1.0 28 28

15.60 Initial Photos (Centerstack, and VV walls) Starkman / 
Dudek 6/27/02 6/28/02

1.0 27 28

15.61 Photo scanning NPA equipment at Bay K

15.62
Photo CS midplane facing Bay G port (where 
"flattened" tile is
located)

15.63
Photo closeup photo of the reflectometer 
launcher tubes located between straps #2 & 
#3 of the HHFW antenna

15.70
Initial Measurement of Inteferometer Tile 
Position (FARO Arm)

Labik 7/1/02 7/2/02
1.0 1 2

17.00 Install VV Entry Platform at Bay G Winston 6/24/02 6/26/02 3.0 24 26

18.00 Vacuum Vessel Access Dudek 7/1/02

18.00
MPTS:White plate calibration,  Initial 
measurement of array position

LeBlanc 7/2/02 7/2/02
0.5 2 2

18.50 1-D CCD Camera: Spatial Calibration Vlad 7/2/02 7/2/02 0.5 2 2

Legend
NB Tech

Tech Shop
Machine Techs

Machinist
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18.70 Removal of Bay I-J In-vessel mirror Assembly Vlad 7/2/02 7/2/02 0.1 2 2

19.00 Vessel Door Guard Winston 7/1/02 10/30/02 84.0
1 30

20.00 Firewatch assignment in TC (as Reqd.) Winston 6/24/02 11/18/02 102.0 24 18

20.01 NBI Cropper

20.02 NBI TIV Maintenance Cropper 7/8/02 8/2/02 20.0 8 2

20.05 Regen Beamline Cropper 6/15/02 6/15/02 0.0 15 15

20.07 Warmup Beamline Cropper 6/15/02 6/19/02 3.0 15 19

20.10 Vent Beamline Cropper 6/19/02 6/19/02 1.0 19 19

20.13 Pump Purge Beamline Cropper 6/17/02 7/3/02 13.0 17 3

20.15 Warm-up Refrigerator Cropper 6/15/02 6/21/02 5.0 15 21

20.17 Remove Compressors #2 & #4 Cropper 6/27/02 7/1/02 3.0 27 1

20.20 Send Compressors out for Rebuild Cropper 7/2/02 9/30/02 62.0 2 30

20.23 Install Compressors #2 & #4 Cropper 9/30/02 10/4/02 5.0 30 4

20.25 Test Compressors Cropper 10/7/02 10/11/02 5.0 7 11

20.27 Remove and calibrate pressure reliefs Cropper 7/1/02 9/30/02 63.0 1 30

20.30 Install bellows in compressor suction line Cropper 7/1/02 9/30/02 63.0 1 30

20.33 Refrigerator Maintenance Cropper 7/1/02 9/30/02 63.0 1 30

20.35 Inspect Beamline Internals Cropper 7/3/02 9/30/02 61.0 3 30

20.37 Remove unused cryo piping Cropper 7/3/02 9/30/02 61.0 3 30

20.40 Replace Beamline Turbo Pump Cropper

20.43 Reconfigure TIV airline Cropper 7/3/02 9/30/02 61.0 3 30

20.45 Rebuild MP-06 Cropper 7/3/02 9/30/02 61.0 3 30

21.00 New Ceramic Break Chrzanowski

22.00 Prepare Centerstack for removal Chrzanowski

23.00 Remove upper umbrella lid Chrzanowski 6/19/02 6/19/02 1.0 19 19

24.00 Remove upper TF Bus & hose connections Chrzanowski 6/20/02 6/26/02 4.0 20 26

25.00
Remove upper PF1A& OH bus & hose 
connections

Chrzanowski 6/27/02 6/27/02
1.0 27 27

26.00
Remove upper CHI bus connections (incl. 
break of tack welds)

Chrzanowski 6/28/02 7/2/02
3.0 28 2

27.00 Remove lower umbrella lid Chrzanowski 6/19/02 6/19/02 0.9 19 19

29.00 Remove lower TF Bus & hose connections Chrzanowski 6/24/02 6/27/02 4.0 24 27

30.00
Remove lower PF1A & PF1B bus & hose 
connections

Chrzanowski 6/27/02 6/27/02
1.0 27 27

31.00
Remove the Centerstack assembly

Chrzanowski 7/8/02 7/8/02
1.0 8 8

32.00 Fabricate and Install New Ceramic Break Chrzanowski

33.00
Fabricate Inconel & Stainless steel 
components

Chrzanowski 3/4/02 5/29/02
62.04 29
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34.00 Pre-assemble ceramic break components Chrzanowski 5/28/02 7/11/02 31.028 11

35.00
Remove existing upper bellows and prep 
for new CB

Chrzanowski 7/15/02 7/19/02
5.0 15 19

36.00 Make Mods to upper Centerstack Chrzanowski 7/22/02 8/9/02 15.0 22 9

38.00 Fabricate new CHI PF Coil

39.00 Design Coil 1 & 2 Chrzanowski 3/18/02 4/19/02 25.0

40.00 Procure Copper Conductor and Insulate Chrzanowski 3/18/02 4/26/02 30.0

41.00 Fabricate coil Fillers Chrzanowski 4/22/02 5/3/02 10.0

42.00 Fabricate Wooden Mandrel for Coil #2 Chrzanowski 5/13/02 5/17/02 5.0

43.00 Fabricate coil supports for Coils 1 & 2 Chrzanowski 4/22/02 6/28/02 49.022 28

44.00 Prepare winding station in RESA Chrzanowski 5/20/02 5/24/02 5.0

45.00 Wind CHI coil #1 onto mandrel Chrzanowski 6/17/02 6/28/02 10.0 17 28

46.00
Complete assembly & Electrical /water 
tests Coil #1

Chrzanowski 6/22/02 6/28/02
5.0 22 28

47.00 Prepare winding station/equip for Coil 2 Chrzanowski 7/4/02 7/15/02 6.0 4 15

48.00 Wind CHI coil #2 onto mandrel Chrzanowski 7/17/02 7/26/02 8.0 17 26

49.00
Complete assembly & Electrical /water 
tests Coil #2

Chrzanowski 7/27/02 8/5/02
6.0 27 5

49.10 Remove lower ceramic break Chrzanowski

49.20 Remove obstructions from removal path Winston 6/30/02 7/9/02 5.0 30 9

49.30 Prepare Lower ceramic for removal Winston 7/12/02 7/15/02 2.0 12 15

49.40 Install rigging and lower Ceramic Break Winston 7/16/02 7/18/02 3.0 16 18

49.50 Install plate to lower ceramic break flange Winston 7/19/02 7/19/02 1.0 19 19

49.60 Refurbish lower Ceramic Break Chrzanowski 7/22/02 8/15/02 19.0 22 15

49.70
Remove Floor, Flange, & Reinstall Lower 
Ceramic Break

Winston 8/16/02 8/23/02
6.0 16 23

50.00
Reinstall the Centerstack assembly

Chrzanowski 9/14/02 9/16/02
1.0 14 16

50.50 Install upper ceramic break Chrzanowski 9/17/02 9/23/02 5.0 17 23

51.00 Install CHI Coil #2 Chrzanowski 9/23/02 9/27/02 5.0 23 27

52.00
Reinstall upper CHI bus connections (inc. 
tack welds)

Chrzanowski 9/30/02 10/2/02 2.0 30 2

53.00
Reassemble upper and lower bus 
connections

Chrzanowski

54.00
Reinstall upper PF1A & OH bus & hose 
connections

Chrzanowski 10/3/02 10/7/02 2.0 3 7

55.00
Reinstall upper TF bus & hose 
connections

Chrzanowski 10/9/02 10/23/02 10.0 9 23

56.00 Reinstall upper umbrella lid Chrzanowski 10/22/02 10/23/02 1.0 22 23

57.00
Reorient Lower Gas Injection Valve to 
clear bus

Blanchard 9/25/02 10/1/02 4.0 25 1

58.00
Reinstall lower PF1A & PF1B bus and 
hose connections

Chrzanowski 10/1/02 10/3/02 2.0 1 3
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59.00 Reinstall  lower CHI inner bus Chrzanowski 10/3/02 10/7/02 2.0 3 7

60.00 Reinstall lower TF bus & hose 
connections

Chrzanowski 10/7/02 10/21/02 10.0 7 21

61.00 Reinstall lower umbrella lid Chrzanowski 10/21/02 10/22/02 1.0 21 22

62.00 Reconnect TF water cooled flex bus Chrzanowski 10/22/02 10/23/02 1.0 22 23

63.00 Reinstall CHI inner to ring bus Chrzanowski 10/23/02 10/25/02 2.0 23 25

64.00 Reconnect CHI inner to ring bus Chrzanowski 10/25/02 10/29/02 2.0 25 29

65.00 DIAGNOSTIC WORK

66.00 MSE Upgrade (CIF) (Bay B)

67.00 MSE Fiber Installation Levinton

68.00
Complete Interim CHERS post-run 
calibrations

Levinton 7/4/02 7/10/02
3.0 4 10

69.00 Remove Interrim CHERS from Bay "B" Levinton 7/11/02 7/12/02 1.1 11 12

70.00
Inspect, clean & replace CHERS/MSE 
viewing window

Levinton 7/12/02 7/15/02
1.0 12 15

71.00
Install new optics support for 
CHERS/MSE

Levinton 7/15/02 7/16/02
1.0 15 16

72.00 Mount  F/O support for lower MSE Levinton 7/16/02 7/17/02 1.0 16 17

73.00
Install CHERS F/O bundle and holder & 
run F/O to CHERS room

Levinton 7/17/02 7/18/02
1.0 17 18

74.00 Install collection optics & PEMS Levinton 7/18/02 7/19/02 1.0 18 19

75.00
Collection optics preadjustment using 
CHERS Fibers

Levinton 7/19/02 7/24/02
3.0 19 24

76.00
Route MSE F/O bundles from MSE room to 
NTC Bay "B"

Levinton 7/24/02 7/26/02
2.1 24 26

77.00
Make all F/O connections to 
spectrometers in CHERS room

Levinton 7/26/02 7/29/02
1.0 26 29

78.00 Install  MSE F/O bundles Levinton 7/29/02 8/2/02 4.0 29 2

83.00 XCS Vacuum Interface Installation (Bay D) Loesser

84.00 Divertor Slats Fabrication (Completed) Loesser 12/31/01 2/26/02 40.0

85.00 Tile Procurement Loesser 12/10/01 1/23/02 26.0

86.00 Oven Braze cooling tubes Loesser 3/8/02 3/14/02 5.0

87.00 Install Modified  Divertor for XCS in Bay D Loesser

88.00 Remove floor Loesser 7/1/02 7/1/02 0.5 1 1

89.00 Remove SPP Tiles and SPP (4) Loesser 7/1/02 7/1/02 1.0 1 1

90.00 Remove Divertor Tiles and Divertors (2) Loesser 7/2/02 7/2/02 1.0 2 2

91.00 Fitup divertors and tubes Loesser 7/2/02 7/3/02 1.0 2 3

92.00 Layout and prep for Barbecue Grill Cut Loesser 7/3/02 7/5/02 0.5 3 5

92.50 Finish Cut of of BG after CS removal Loesser 7/9/02 7/10/02 2.0 9 10

93.00 Reinstall section of barbecue grill & Weld Loesser 7/11/02 7/15/02 3.0 11 15

94.00 Reinstall divertor plates Loesser 7/22/02 7/25/02 3.0 22 25

95.00 Weld cooling tubes Loesser 7/25/02 7/29/02 2.0 25 29
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96.00 Leak Test tubes Loesser 7/29/02 7/30/02 1.0 29 30

97.00 Reinstall new tiles Loesser 7/30/02 7/31/02 1.0 30 31

98.00 Reinstall SPP Loesser 7/31/02 8/1/02 1.0 31 1

109.00 MSE Polarizer / Shutter (Bay B) Labik

110.00 Polarizer and Shutter Design Labik 5/8/02 6/11/02 23.08 11

111.00 Pol/Shutter Fabrication Labik 6/11/02 7/11/02 20.0 11 11

112.00 Assembly Labik 7/16/02 7/23/02 5.0
16 23

113.00 Vacuum Prep Labik 7/24/02 7/26/02 2.0
24 26

114.00 Install new SHUTTER / Polarizer Labik 8/5/02 8/9/02 5.0 5 9

115.00 Test MSE Polarizer / Shutter Labik 8/13/02 8/15/02 3.0 13 15

116.00 1mm Interferometer (Bay G Midplane) Labik

117.00 Design Labik 4/19/02 6/21/02 45.019 21

118.00 Fabrication Labik 6/24/02 6/28/02 5.0 24 28

119.00 Assembly Labik 7/1/02 7/9/02 5.0 1 9

120.00 Vacuum Prep Labik 7/10/02 7/16/02 5.0 10 16

121.00 Replace CS tile during next Outage Labik 7/24/02 7/25/02 2.0 24 25

122.00 Install new 1mm SHUTTER Labik 7/26/02 7/30/02 3.0 26 30

123.00 Test 1mm interferometer shutter Labik 7/29/02 8/2/02 5.0 29 2

124.00 Compact Soft Xray Array (Bay G) Roquemore

125.00 INVESSEL WORK

125.00 Design new interface (Stutman) Roquemore 7/11/02 8/7/02 20.0 11 7

126.00 Fabricate interface (Huntington) Roquemore 8/6/02 10/1/02 40.0 6 1

127.00
Install Compact Soft Xray Interface on 
Machine

Roquemore 10/7/02 10/8/02
2.0 7 8

128.00 FireTIPS (Bay G) Labik

129.00 Mock-up trial of FIRe TIP columns Labik 3/5/02 3/7/02 3.0

130.00
Remove bake out pipe that causes 
interference with FIRe TIP column at bay 
G

Labik 4/13/02 4/13/02
0.0

131.00
Fabricate and install new columns for 
FireTips

Labik 4/29/02 5/3/02
5.0

132.00 Modify NBPP tile in situ (Gettlefinger) Gettlefinger 8/25/02 8/27/02 2.0 25 27

133.00 Install two new retroreflectors (Labik) Labik 9/4/02 9/6/02 3.0 4 6

134.00 Divertor Fast Camera (Bay G) Roquemore

135.00
Mount camera on Bay G flange and install 
cable to computer

Roquemore 7/11/02 7/17/02
5.0 11 17

136.00
EBW Receiver with Movable Limiter (Bay 
I-J)

Labik

137.00 Design Labik 5/10/02 7/10/02 40.010 10

138.00 Fabricate Labik 7/8/02 8/16/02 30.0 8 16
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138.30 Vessel cutting (Vendor) Labik 8/5/02 8/9/02 5.0 5 9

139.00 Install EBW Receiver Labik 10/7/02 10/18/02 10.0 7 18

139.30 Test EBW Receiver Labik 10/29/02 11/4/02 4.0 29 4

140.00 Divertor Bolometer Array (Bay J) Feder

142.00 Fabricate shield Feder 7/24/02 8/6/02 10.0 24 6

143.00 Remove existing port Feder 8/10/02 8/12/02 1.0 10 12

144.00 Upgrade existing port with new shield Feder 8/11/02 8/13/02 2.0 11 13

145.00 Reinstall port on vessel Feder 8/14/02 8/16/02 2.0 14 16

146.00 GRITS (Bay J)

147.00
GRITS (Bay J)-Trouble shoot the GRITS 
motion controller-find better camera for 
position monitoring

Roquemore 7/11/02 10/8/02
63.0 11 8

148.00 sFLIP (bay J)

149.00
Install scintillator based beam ion loss 
probe (Approx. 4 days invessel)

Labik 7/15/02 8/16/02
25.0 15 16

150.00 Flip Port Cover Labik 8/26/02 9/16/02 15.0 26 16

150.50
Check for light tightness and test 
system 

Labik 9/30/02 9/30/02
1.0 30 30

151.00 Fast X-Ray Camera (Bay K) Feder

152.00 Repair Weld on Transition Piece Feder 7/1/02 7/9/02 5.0 1 9

153.00 Install extension cone and transition Piece Feder 10/10/02 10/10/02 0.5 10 10

154.00 Align Supports with Port/Gate valve Feder 11/4/02 11/4/02 0.5 4 4

155.00 Install camera assembly with Rails Feder 11/4/02 11/6/02 3.0 4 6

156.00 Install magnetic shielding Feder 11/7/02 11/7/02 1.0 7 7

157.00 Power and Control Installation, Electrical Feder 11/11/02 11/13/02 3.0 11 13

158.00 Test and Calibrate Feder 11/14/02 11/15/02 2.0 14 15

159.00 NPA, Replace Bellows Assembly (Bay K) Feder

160.00 Procure new bellows Feder 7/8/02 8/30/02 40.0 8 30

161.00 Remove existing bellows/ install new Feder 9/5/02 9/5/02 1.0 5 5

162.00 Mirnov Coils (Invessel) Schneider

163.00 Replace 16 Inner Divertor Coils Schneider 8/12/02 8/21/02 8.0 12 21

164.00 Install 4 New Inner Divertor Coils Schneider 8/22/02 9/5/02 10.0 22 5

166.00 Replace approx. 9 CS Coils Schneider 9/6/02 9/13/02 5.0 6 13

169.00 Resistive Wall Mode Sensors (Invessel) Raftopoulos

170.00 Design Raftopoulos 6/6/02 8/8/02 44.0 6 8

170.30 Fabricate brackets Raftopoulos 8/5/02 8/23/02 15.0 5 23

170.50 Invessel / platform setup Raftopoulos 8/27/02 8/29/02 3.0 27 29

170.70
Remove 10 x12 Center tiles, identify, 
place in bags, trays

Raftopoulos 8/30/02 9/3/02
1.5 30 3
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171.00 Transport to work area Raftopoulos 9/3/02 9/3/02 0.2 3 3

171.50 Cut groove in tile (10 x 12) 9/3/02 9/5/02 1.5 3 5

171.70 Move tray to vacuum vessel (12) Raftopoulos 9/5/02 9/5/02 0.2 5 5

172.00
Take wire from spool and wrap around 
center of plate, clamp in position  (12)

Raftopoulos 9/5/02 9/5/02
0.3

5 5

172.30
Take (10 x 12) tile assemblies and install 
starting on outboard edge, work around to 
inboard center

Raftopoulos 9/5/02 9/6/02
0.8

5 6

172.50 Modify 10th tile for Bz coil bracket (12) Raftopoulos 9/6/02 9/10/02 2.0 6 10

172.70 Install 10th tile and dress wires Raftopoulos 9/10/02 9/11/02 0.8 10 11

173.00
Calibrate torque tool and torque tiles 
(120) Raftopoulos 9/11/02 9/12/02

1.0
11 12

173.50
Route wire (24 x 4 hrs), dress  from 
panel to feedthru

Raftopoulos 9/23/02 10/3/02
9.0 23 3

174.00 Terminate (24 x 2 hrs ) panel (external) Raftopoulos 10/4/02 10/10/02 4.5 4 10

175.00 2D CHI Coils (Invessel) Gettelfinger

176.00 Design coils Gettelfinger 6/21/02 7/16/02 15.0 21 16

177.00 Procure coil parts (6 coils) Gettelfinger 7/16/02 8/27/02 30.0 16 27

178.00 Assemble 2D CHI Coils Gettelfinger 8/21/02 10/1/02 28.0 21 1

179.00 Install 2D CHI Coils Gettelfinger 9/30/02 10/8/02 6.0 30 8

180.00 New Diagnostic SHUTTERS

181.00 SHUTTER DESIGNS Labik 3/26/02 5/17/02 39.0

182.00 SHUTTER FABRICATION Labik 5/20/02 7/17/02 40.020 17

183.00 SHUTTER ASSEMBLY Labik 7/19/02 8/15/02 19.5 19 15

184.00 SHUTTER VAC PREP Labik 8/16/02 8/29/02 10.0 16 29

185.00
"Install new Divertor Fast Camera 
SHUTTER (4-5/8"" viewport)" Bay ?)

Roquemore 8/30/02 9/4/02
2.0 30 4

186.00 Install new SHUTTER (Bay J Upper) Labik 9/4/02 9/6/02 2.0 4 6

187.00 Install new Fiberscope SHUTTER (bay ?) Labik 9/6/02 9/10/02 2.0 6 10

188.00 Install new SHUTTER (Bay B Upper) Raftopoulos 9/10/02 9/12/02 2.0 10 12

188.70 Weld in new nozzle (from the outside) Labik 8/12/02 8/16/02 4.5 12 16

189.00 Install new 1D CCD SHUTTER (Bay ?) Labik 9/12/02 9/16/02 2.0 12 16

190.00
"Install new SHUTTER (4-5/8"" viewport 
bay G & I)"

Labik 9/16/02 9/18/02
2.0 16 18

191.00 Test Shutters Labik 9/18/02 9/27/02 7.0 18 27

191.50 1D CCD Camera

191.51 Bay I-J in-vessel mirror assembly Vlad 9/9/02 9/9/02 0.5 9 9

192.00 Prepare to Pumpdown Winston

192.50 Vacuum Prep Work Winston 7/8/02 10/15/02 71.0 8 15

193.00 Final Calibrations Johnson
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193.10
CHERS/MSE Calibrations
(Restricted Access Around Bays B-K!!)

Levinton

193.20
Spatial calibration using measurement 
arm

Levinton 10/17/02 10/23/02
4.1 17 23

193.30
CHERS background white plate 
calibration

Bell/Levinton 10/23/02 10/25/02
2.1 23 25

193.40
MSE/CHERS primary white plate 
calibration

Bell/ 
Levinton 10/25/02 10/30/02

3.8 25 30

194.00 1-D CCD camera calibrations Vlad 10/31/02 10/31/02 0.7 31 31

194.30 MPTS White Plate Claibration LeBlanc 10/31/02 11/4/02 2.0 31 4

194.50 MPTS Verify Array Alignment LeBlanc 11/4/02 11/5/02 0.5 4 5

194.55 MPTS FARO Documentation of Alignment LeBlanc 11/5/02 11/5/02 0.2 5 5

195.00 Photo Vessel Interior Dudek 11/7/02 11/7/02 0.5 7 7

196.00
Remove invessel platform / ventilation / 
lighting/ etc

Winston 11/5/02 11/7/02
2.0 5 7

197.00 Remove VV Entry area Winston 11/7/02 11/11/02 2.0 7 11

198.00 Reinstall Entry Port Covers Winston 11/11/02 11/12/02 1.0 11 12

199.00 Close Up VV/Pumpdown Winston 11/13/02

200.00 Prepare for Operations von Halle

201.00 Leak Check Vacuum Vessel Winston 11/13/02 11/20/02 5.0 13 20

202.00 Machine Scrub (top) Winston 11/14/02 11/21/02 5.0 14 21

203.00 Bakeout Kalish 11/21/02 12/2/02 5.0 21 2

204.00
Startup Water System (switch 
adjustment)

Kalish 10/30/02 11/7/02
5.9 30 7

205.00 Complete Machine Scrub Winston 12/2/02 12/5/02 3.0 2 5

206.00 Power Testing Neumeyer 12/5/02 12/10/02 3.0 5 10

207.00 Start of Plasma Ops von Halle 12/10/02 12/10

208.00

209.00 NEXT OUTAGE
210.00 Fluctuation Diagnostic (Bay J)  (FY 2003)

211.00 Clear Diagnostics from Bay J  (FY 2003) Roquemore

212.00 Remove Bay J  (FY 2003) Gettlefinger

213.00
Modify Port cover for rectangular quartz 
window interface (FY 2003)

Gettlefinger

214.00 Vacuum leak check  (FY 2003) Gettlefinger

215.00 Reinstall Flange  (FY 2003) Gettlefinger

216.00 Install Rectangular Flange (FY 2003) Gettlefinger

217.00 iFLIP (Bay F)

218.00 Cut new hole for feedthrough between E & F

219.00  leak check
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220.00 Weld in new flange transition Roquemore

221.00 Install cable and feedthru Labik

222.00 Fabricate Probe Parts Labik

223.00 Assemble probe Labik

224.00 Install Probe Assembly Labik

225.00 Connect to feedthru Labik

226.00 Diagnostic Neutral Beam  (Bay G)...
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