NSTX Draft Run Schedule
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	Monday
	Tuesday
	Wednesday
	Thursday
	Friday


	Jan. 5

Facility PTP/ISTP


	Jan. 6

Facility PTP/ISTP


	Jan. 7

Facility PTP/ISTP


	Jan. 8

 Facility PTP/ISTP
	Jan. 9

Facility PTP/ISTP

	Jan. 12

ISTP

	Jan. 13

ISTP

3 PM – MPTS alignment
	Jan. 14

ISTP
3 PM – MPTS alignment
	Jan. 15

Control System PTP/ISTP

MPTS scattering
	Jan. 16

Control System PTP/ISTP

Magnetics calibration

	Jan. 19

Begin OH Plasma Ops

Control System

Prep

Vertical Position Control

Diagnostic Checkout
	Jan. 20

Control System

Prep

Vertical Position Control


	Jan. 21

Control System

Prep

Vertical Position Control

	Jan. 22

HHFW Conditioning (He) - Wilson
	Jan. 23

Density Control (He) - Skinner

	Jan. 26

Begin NBI

Shape Control

LSN/DND


	Jan. 27

Shape Control

LSN/DND
	Jan. 28

NBI Conditioning

DND Development for RF
	Jan. 29

HHFW Conditioning
	Jan. 30

H-mode Development

LPI Demo

	Feb. 2

Maintenance Week
	Feb. 3

Bake (?)
	Feb. 4
	Feb. 5

 
	Feb. 6

 Boronization (?)

	Feb. 9 

High-t
	Feb. 10

High-t
	Feb. 11

High-t
	Feb. 12

L-H Threshold

(Shape)
	Feb. 13

NPA Beam Ion Profile

	Feb. 16

HHFW Conditioning
	Feb. 17

Collective Fast Ion Loss


	Feb. 18

Long-Pulse Characterization

LPI Particle Control
	Feb. 19

LPI Particle Control

Long-Pulse Characterization, 

L-H Threshold
	Feb. 20

HHFW Power Deposition

	Feb. 23

H-mode Scaling
	Feb. 24

RWM Passive Stabilization
	Feb. 25

XMP - HHFW Breakdown
	Feb. 26

HHFW-only H-mode
	Feb. 27

HHFW+NBI


Schedule maintained by: 



Backup Exp’ts

Stan Kaye 





Locked Modes – int vs ext coil comp.

skaye@pppl.gov 

609-243-3162
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