

Engineering Operations



Outage Activities/Schedule:

Poloidal CHERS in-vessel fabrications Aug 10 - Sep 29

(No other access to vessel through Sep 1)

Initial calibrations Oct 13 -20

Need to schedule time for **Hi-K Steering Mirror** work and NB armor modifications to improve the **FIRETIP** view

Oct 23 -Nov 17 reserved for Diagnostic Calibrations

Clean/Photo/Close before NB Duct installation on Nov 27

Pumpdown on Dec 1

Leak check/bakeout/MPTS calibrations/etc. before Jan machine scrubs

Engineering Operations



NSTX Radiation Work Permit (RWP) Changes:

No longer a RWP for general access the NSTX Test Cell

Personal dosimeters are not needed for general access

Areas that do require a dosimeter are controlled and posted

Job specific RWP's are still required for any access or work in contaminated areas

In lieu of the general access RWP, signs at the test cell entrances will define the requirements for general access (such as "No food or Drink in the Test cell", "Materials must be Surveyed before Removal from the Test Cell", "No Piggybacking", etc.)