


June 2008 - revised 0701

May 2008							June 2008							July 2008						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
				1	2	3	1	2	3	4	5	6	7	1	2	3	4	5		
4	5	6	7	8	9	10	8	9	10	11	12	13	14	6	7	8	9	10	11	12
11	12	13	14	15	16	17	15	16	17	18	19	20	21	13	14	15	16	17	18	19
18	19	20	21	22	23	24	22	23	24	25	26	27	28	20	21	22	23	24	25	26
25	26	27	28	29	30	31	29	30						27	28	29	30	31		

- NSTX operation
- NSTX Experiments
- NSTX Pending
- NSTX Maintenance

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
NB Bellows Repair					NB calorimeter reinstall	LITER reload
Week 13						
	<ul style="list-style-type: none"> 9:00 AM XP-817 CHI (SF) 	<ul style="list-style-type: none"> 9:00 AM XP-817 CHI (SF) 5:00 PM CHI reset 	<ul style="list-style-type: none"> 9:00 AM XMP-26 HHFW cond (XC) Hosea 1:00 PM XP-825 H&CD L-mode (WPI) 	<ul style="list-style-type: none"> 9:00 AM XP-506 OH H-mode (TT) Bush 1:00 PM XP-824 Gas Balance (BP) Skinner 5:00 PM Extended Operation 		
8	9	10	11	12	13	14
EPS						
*Maintenance 4						
LITER reload						
NB calorimeter reinstall						
				9:00 AM NB condition		
15	16	17	18	19	20	21
Week 14						
	<ul style="list-style-type: none"> 9:00 AM XP-833 Halo current (MS) Gerhardt 3:00 PM XP-826 X-point limiter (ASC) Bell 	LITER	LITER	LITER	LITER + HHFW	12:00 PM MPTS window cal-ib'n
		<ul style="list-style-type: none"> 11:00 AM XP-836 High kapa (ASC) Gates 5:00 PM Extended Operation 5:00 PM XMP-56 SWIFT (XC) Nishino 	<ul style="list-style-type: none"> 9:00 AM XP-812 Rotn & conf. (TT) 1:00 PM XP-813 Momentum transport (TT) 6:00 PM HHFW condition 	<ul style="list-style-type: none"> 9:00 AM XP-813 Momentum transport (TT) 11:00 AM XP-820 Core momentum transport (TT) 5:00 PM XP-836 High kapa 5:00 PM Extended Operation 	<ul style="list-style-type: none"> 9:00 AM XP-829 Shear & transport (TT) Yuh 1:00 PM XP-821 High-k HHFW (TT) 	
22	23	24	25	26	27	28
Week 15						
LITER						
	<ul style="list-style-type: none"> 9:00 AM XP-809 ELM destab (BP/MS) Canik 1:00 PM XP-529 Pedestal (BP) Maingi 5:00 PM Neon glow 	HHFW	HHFW	Stevenson only operator	LITER	8:00 AM LITER reload
		<ul style="list-style-type: none"> 9:00 AM XP-819 Fast ion transport (WPI) Fredrickson 5:00 PM Extended Operation 5:00 PM XMP-58 TGS (XC) Stutman 	<ul style="list-style-type: none"> 9:00 AM XP-808 Alfvén cascades (WPI) Crocker 	<ul style="list-style-type: none"> 9:00 AM XP-801 2/1 NTM (MS) LaHaye 2:00 PM XP-810 2/1 NTM (MS) Buttery 5:00 PM Extended Operation 	<ul style="list-style-type: none"> 9:00 AM XP-802 RWM stab (MS) Sabbagh 1:00 PM XP-830 RWM physics (MS) Berkery 	
29	30	1	2	3	4	5
Week 16						
	<ul style="list-style-type: none"> 9:00 AM XP-834 3/2 NTM (MS) Gerhardt 	<ul style="list-style-type: none"> 9:00 AM XP-839 Edge turb. (BP) Maqueda 2:00 PM XP-841 GAEs & e-transport (TT) Stutman 5:00 PM Extended Operation 	HHFW	LITER	Independence Day	
		<ul style="list-style-type: none"> 9:00 AM XP-841 GAEs & e-transport (TT) Stutman 11:00 AM XP-822 B_T e-scaling (TT) Stutman 2:00 PM XP-828 Li powder 5:00 PM Extended Operation 	<ul style="list-style-type: none"> 9:00 AM XP-841 GAEs & e-transport (TT) Stutman 11:00 AM XP-822 B_T e-scaling (TT) Stutman 2:00 PM XP-828 Li powder 5:00 PM Extended Operation 	<ul style="list-style-type: none"> 9:00 AM XP-838 Long pulse (ASC) Menard 5:00 PM CHI setup 		

July 2008 - revised 0701



- NSTX operation
- NSTX Experiments
- NSTX Pending
- NSTX Maintenance

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
29	30	1	2	3	4	5
	<p>Week 16</p> <ul style="list-style-type: none"> ■ 9:00 AM XP-834 3/2 NTM (MS) Gerhardt 	<ul style="list-style-type: none"> ■ 9:00 AM XP-839 Edge turb. (BP) Maqueda ■ 2:00 PM XP-841 GAEs & e-transport (TT) Stutman ■ 5:00 PM Extended Operation 	<p>HHFW</p> <ul style="list-style-type: none"> ■ 9:00 AM XP-841 GAEs & e-transport (TT) Stutman ■ 11:00 AM XP-822 B_T e-scaling (TT) Stutman ■ 2:00 PM XP-828 Li powder ■ 5:00 PM Extended Opera- 	<p>LITER</p> <ul style="list-style-type: none"> ■ 9:00 AM XP-838 Long pulse (ASC) Menard ■ 5:00 PM CHI setup 	<p>Independence Day</p>	
6	7	8	9	10	11	12
	<p>Week 17</p> <p>LITER</p> <ul style="list-style-type: none"> ■ 6:00 AM CHI setup ■ 9:00 AM XP-817 CHI (SF) ■ 5:00 PM CHI reset 	<p>LITER</p> <ul style="list-style-type: none"> ■ 6:00 AM EFC coil change ■ 9:00 AM XP-802 RWM stab (MS) Sabbagh ■ 9:01 AM XP-804 NTV n=2 ■ 2:00 PM XMP-57 LiCHERS ■ 5:00 PM Extended Opera- 	<p>LITER + HHFW</p> <ul style="list-style-type: none"> ■ 6:00 AM EFC coil change ■ 9:00 AM XP-835 HHFW H-mode (WPI) Ryan ■ 5:00 PM Extended Operation 	<p>LITER</p> <ul style="list-style-type: none"> ■ 9:00 AM XP-809 ELM destab (BP/MS) Canik ■ 1:00 PM XP-529 Pedestal ■ 3:00 PM XP-815 SOL & heat ■ 5:00 PM XP-814 Divertor ■ 5:01 PM Extended Opera- 	<ul style="list-style-type: none"> ■ 9:00 AM MP-33 MSE calibrn ■ 2:00 PM MP-59 NB species mix ■ 7:00 PM Neon glow 	
13	14	15	16	17	18	19
	<p>LITER</p> <p>Week 18</p> <ul style="list-style-type: none"> ■ 9:00 AM XP-819 Fast ion transport (WPI) Podesta ■ 1:00 PM XP-841 LH vs rota- ■ 5:00 PM NB shutdown ■ 5:00 PM MPTS window cal. ■ 10:00 PM N2 backfill 	<p>Calibrations</p>	<ul style="list-style-type: none"> ■ 9:00 AM Raman/Rayleigh cal 	<ul style="list-style-type: none"> ■ 9:00 AM Coil operation ■ 9:00 AM Raman/Rayleigh cal 	<ul style="list-style-type: none"> ■ 9:00 AM Raman/Rayleigh cal 	
20	21	22	23	24	25	26
27	28	29	30	31	1	2