

NSTX CY2011 Run Schedule
 Last Updated: 7/14/2011 at 1:20 PM

v1.2

Week	Monday	Tuesday	Wednesday	Thursday	Friday
	4-Jul	5-Jul	6-Jul	7-Jul	8-Jul

	11-Jul	12-Jul	13-Jul	14-Jul	15-Jul
				ISTP (to include 2nd SPA ISTP as well)	ISTP

1	18-Jul	19-Jul	20-Jul	21-Jul	22-Jul
	ISTP	ISTP	Gerhardt Magnetic Calibrations	XP 1133 Maingi Li Introduction	XP 1133 Maingi Li Introduction (IF NEEDED)
		XMP-71 Kugel Start-up	XMP-71 Kugel Start-up		XMP-77 Gerhardt Vertical Control Checkout (+ other checkout tasks)
		2 hr He GDC + between shots	2 hr He GDC + between shots	2 hr He GDC+bet. shots if needed	2 hr He GDC+bet. shots if needed

2	25-Jul	26-Jul	27-Jul	28-Jul	29-Jul
	XP 1134 Kugel Diverted plasma on Li moly	XP 1134 Kugel Diverted plasma on Li moly	XP1112 Diallo Delta & Bt vs. pedestal ELMy H (if TS can support)	XP 1156 Jaworski Li Deconditioning	XMP-76 Bortolon t-FIDA Commissioning
		XMP-72 Gerhardt PCS SPA 2 n=1 FB checkout (+other calib w/plasma)		XP 1106 Gerhardt Vertical Control Improvements	(XMP-73 Podesta) (rt-Vphi checkout - piggyback)
		(Roquemore ~ 4-5 shots)	Neon Glow for CHERS		

Adv. Scenarios and Control	ITER and CC&E	Macroscopic Stability	Transport & Turbulence	No run
Boundary Physics	Lithium Research	Solenoid-free Start/Ramp-up	Waves and EPs	Calibrations, etc.