



71-970818-CLN-01

TO: DISTRIBUTION

		MRB	TRB
M. Peng	NSTX Program Director		
M. Ono	NSTX Project Director	C	M
S. Kaye	NSTX Project Physics Manager	M	M
C. Neumeyer	NSTX Engineering Manager	M	C
T. Egebo	NSTX Project Control Manager	M	
J. Spitzer R. Wilson L. Dudek R. Kaita S. Ramakrishnan D. Bashore E. Perry	NSTX WBS Managers		M
J. Malsbury	NSTX QA Engineer	M	M
J. Levine	NSTX ES&H Engineer	M	M
P. Heitzenroeder	NSTX Deputy Project Manager		

Note: C = chairperson M = member

FROM: C NEUMEYER

SUBJECT: CHANGE REQUEST CR-003

Attached please find Change Request Form, marked up version of the GRD (proposed revision 1), along with a write up which discusses the changes and their impacts. Cost impact data (WBS1 and WBS5) is expected to be available shortly.

The proposed GRD revision reflects the project evolution since last issue (December 1996) and now is in alignment with the PRD and the SRDs which have recently been updated.

Please let me have your comments on the attached, if any, via e-mail, by Wednesday 3 September.

If you have no comments, please indicate same via e-mail.

The change request is Class C, so it is subject to MRB review and approval (M. Ono, Chairman), and approval by M. Peng, Program Director.

cc:

NSTX File