



71-971201-CLN-01

TO: DISTRIBUTION

		MRB	TRB
G. Pitonak	NSTX DOE Project Manager		
R. Goldston	PPPL Director		
M. Peng	NSTX Program Director		
M. Ono	NSTX Project Director	C	M
S. Kaye	NSTX Project Physics Manager	M	M
C. Neumeyer	NSTX Engineering Manager	M	C
T. Egebo	NSTX Project Control Manager	M	
J. Chrzanowski R. Wilson L. Dudek R. Kaita S. Ramakrishnan G. Oliaro E. Perry	NSTX WBS Managers		M
J. Malsbury	NSTX QA Engineer	M	M
J. Levine	NSTX ES&H Engineer	M	M
P. Heitzenroeder	NSTX Deputy Project Manager		

Note: C = chairperson M = member

FROM: C NEUMEYER

SUBJECT: CHANGE REQUEST CR-005

Attached please find Change Request Form along with a write up which discusses the changes and their impacts.

Please let me have your comments on the attached, if any, via e-mail, by Monday 8 December.

If you have no comments, please indicate same via e-mail.

The change request is Class A, so it is subject to MRB review and approval (M. Ono, Chairman), and approval by M. Peng, Program Director, R. Goldston, PPPL Director, and G. Pitonak, DOE Project Manager.

cc:

NSTX File