

BES update

- 8 detection channels, control system, and fibers are ready to make measurements today.
- The only obstacle to initial measurements is the DAQ sampling rate. Greg T. is working on this.
- We expect 16 channels online by May 24 and 32 channels by mid June.
- Looking forward...
 - Late May and early June: Assess initial measurements
 - Mid June: BES XMP
 - Mid and late June: Select topics to investigate. Develop BES-centric XPs for the 2nd half of 2010 run campaign
 - Ongoing: Port UW BES analysis software to PPPL