

NSTX FY2010 Run Schedule (Start-up)
Last Updated: 04/01/2010

	Monday 26-Apr	Tuesday 27-Apr	Wednesday 28-Mar	Thursday 29-Apr	Friday 30-Apr
4	Maintenance	replace Bay K TIV Argon vent	Argon vent TS calibration	Maintenance	Maintenance

Hours

	(Taylor) 3-May	(Taylor) 4-May	(Taylor) 5-May	(Taylor) 6-May	(Taylor) 7-May
5	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance

Hours

	(Taylor) 10-May	(Taylor) 11-May	(Taylor) 12-May	(Taylor) 13-May	(Taylor) 14-May
6	Maintenance	Maintenance	Maintenance	Maintenance	Maintenance

Hours

	17-May (HTPD)	18-May (HTPD)	19-May (HTPD)	20-May (HTPD)	21-May (HTPD)
	Maintenance	Maintenance	Maintenance	XMP064?	XMP 064?

Hours

Boundary Physics, Lithium Research, Macroscopic Stability,
Wave-Particle interactions, Turbulence & Transport,
Solonoid-Free Startup, Advanced Scenarios and Control,
Cross-cutting & Enabling, ITER

Contact Person:
Eric fredrickson
efredrickson@pppl.gov
609-243-2945

Hosea XP1016
HHFW/ELMs (1)