

NSTX FY2010 Run Schedule
Last Updated: 07/13/2010

	Monday	Tuesday	Wednesday	Thursday	Friday
6	21-June (EPS)	22-June (EPS)	23-June (EPS)	24-June (EPS)	25-June (EPS)
	Soukhanovskii XP1002 Impurity reduction	Recovery from third 'event'	XMP70 BES Commissioning	Maintenance & Repairs (Vent to remove Bay K shutter)	Maintenance & Repairs
	Recovery from third 'event'	Sabbagh XP1031 edge stability	Fredrickson XP1011 H-mode Avalanches		
Shots	34	47	16/34		
6	28-June	29-June	30-June	1-July	2-July
	Kolemen XP1003 X-point cntl	R Bell XP1041 Rotation	Diallo XP1044 Pedestal Height (1)	Maintenance & Repairs (OH Hi-pot issues again)	Maintenance & Repairs
	Gerhardt XP1019 Opt. beta cntl	Kolemen XP1003 X-point cntrl			
Shots	20	27/19	43		
6	5-July	6-July	7-July	8-July	9-July
	"July 4"	Maintenance & Repairs	Maintenance & Repairs	Maintenance & Repairs	Maintenance & Repairs
Shots					
6	12-July	13-July	14-July	15-July	16-July
	Maintenance & Repairs	Maintenance & Repairs	Maintenance & Repairs	Maintenance & Repairs	Maintenance & Repairs
Shots					

Boundary Physics, Lithium Research, Macroscopic Stability,
Wave-Particle interactions, Turbulence & Transport,
Solonoid-Free Startup, Advanced Scenarios and Control,
Cross-cutting & Enabling, ITER

Contact Person:
Eric fredrickson
efredrickson@pppl.gov
609-243-2945