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Week Monday Tuesday Wednesday Thursday Friday

4-Jul 5-Jul 6-Jul 7-Jul 8-Jul

11-Jul 12-Jul 13-Jul 14-Jul 15-Jul
ISTP ISTP

(to include 2nd SPA
ISTP as well)

1 18-Jul 19-Jul 20-Jul 21-Jul 22-Jul
ISTP ISTP Gerhardt XP 1133 Maingi XP 1133 Maingi

Magnetic Calibrations Li Introduction Li Introduction (IF NEEDED)

XMP-71 Kugel XMP-71 Kugel XMP-77 Gerhardt
Start-up Start-up Vertical Control Checkout

(+ other checkout tasks)
2 hr He GDC + between shots 2 hr He GDC + between shots 2 hr He GDC+bet. shots if needed 2 hr He GDC+bet. shots if needed

2 25-Jul 26-Jul 27-Jul 28-Jul 29-Jul
XP 1134 Kugel XP 1134 Kugel XP1112 Diallo XP 1156 Jaworski XMP-76 Bortolon

Diverted plasma on Li moly Diverted plasma on Li moly Delta & Bt vs. pedestal ELMy H Li Deconditioning t-FIDA Commissioning
(if TS can support)

XMP-72 Gerhardt XP 1106 Gerhardt (XMP-73 Podesta)
PCS SPA 2 n=1 FB checkout Vertical Control Improvements (rt-Vphi checkout - piggyback)

(+other calib w/plasma)
(Roquemore ~ 4-5 shots) Neon Glow for CHERS

Adv. Scenarios and Control ITER and CC&E Macroscopic Stability Transport & Turbulence No run
Boundary Physics Lithium Research Solenoid-free Start/Ramp-up Waves and EPs Calibrations, etc.

Contact: Steve Sabbagh (sabbagh@pppl.gov)
609-243-2645


