NSTX Controlled Documents List

"Red" notations are issued documents
Controlled Documents
Numbering Scheme
Issued ?

Project Plans




Documents & Records Plan
NSTX-PLAN-DOC-REC-017-02
Jun. 1, 1997-Rev. 2


Project Execution Plan
NSTX-PLAN-PEP-032-00


Rev. 0 

11-27-96


Quality Assurance Plan
NSTX-PLAN-QAP-023-01
Jan. 31, 1997-Rev. 1

ORNL Quality Assurance Plan
NSTX-ORNL-PLAN-QAP-042-00
April, 1997





Failure Modes and Effect Analysis



Failure Modes and Effect Analysis
NSTX-FMEA-61-4
Aug 17. 2000





Project Procedures




Development of General Project Procedures
NSTX-PROC-001-00
January 30,1997


Development of Project Standards & Guides
NSTX-PROC-002
TBD


Development of Systems Requirements Documents and System Design Description Documents
NSTX-PROC-003-00
June 10, 1996


NSTX Design Verification
NSTX-PROC -004-02
Rev. 2

February 9, 1998


Preparation, Review & Approval of Specifications and Statements of Work
NSTX-PROC-005-00
January 17, 1997


NSTX Configuration Control
NSTX-PROC-006-00
January 30,1997


ORNL-Procedures

Existing procedures


Maintenance and Storage of NSTX Records associated with Procurements
NSTX-PROC-007
TBD


NSTX Baseline Cost & Schedule System
NSTX-PROC-008
TBD


Task Specific Procedures
NSTX-PROC-009
TBD


Integrated System Test Procedures
NSTX-PROC-010
TBD


Assigning Numbers to NSX Documents
NSTX-PROC-011
TBD


NSTX Document Distribution and Control
NSTX-PROC-035
TBD





Systems Requirements Documents



Central Instrumentation and Control
NSTX-SRD-6X-012-0
Nov 18, 1997


Plasma Facing Components
NSTX-SRD-11-013-1
May 11, 1998


Vacuum Vessel and Support Structure
NSTX-SRD-12-014-1
July 20, 1998


Magnet Systems
NSTX-SRD-13-015-0
May 1, 1997


Diagnostics
NSTX-SRD-4X-016-0
July 23, 1997


Power
NSTX-SRD-5X-019-0
August 5, 1997


Heating and Current Drive Systems
NSTX-SRD-2X-020-0
August 13  1997


Auxillary Systems
NSTX-SRD-3X-021-2
August 7, 1998





Systems Design Descriptions




Power
NSTX-SDD-5X-024, Draft B
Draft B, 9-9-96


Heating and Current Drive Systems
NSTX-SDD-2X-026, Draft B
Draft B, 7-16-96


Central Instrumentation and Control
NSTX-SDD-6X-027, Draft A
Draft A, 7-15-96


Plasma Facing Components
NSTX-SDD-11-028, Draft B
Draft B, 7-9-96


Vacuum Vessel & Tokamak Support 
Structure
NSTX-SDD-12-029, Draft B
Draft B, 7-9-96


Magnet Systems
NSTX-SDD-13-030, Draft E
Draft E, 6-12-97


Diagnostics
NSTX-SDD-4X-031, Draft B
Draft B, 7-16-96


Auxiliary Systems
NSTX-SDD-3X-033, Draft A
Draft A, 7-15-96





Project Requirements Documents




General Requirements Document
NSTX-RQMT-GRD, 018-00
Dec. 10, 1996


Project Requirements Document
NSTX-RQMT-PRD-025
Feb. 28, 1997


Project Definition Statement
NSTX-RQMT-PDS-034-00
Nov. 27-96





Specifications



TF Bundle Copper Conductor
NSTX-SPEC-13-036-1
May 23, 2001

OH/PF Copper Conductor
NSTX-SPEC-13-037-0
March 27, 1997

TF Outer Leg Copper Conductor
NSTX-SPEC-13-038-0
Oct 1, 1997

TF Center Stack
NSTX-SPEC-13-039-0
April 12, 1997

OH Coil Fabrication
NSTX-SPEC-13-040-1
July 15, 1997

PF Coil Fabrication
NSTX-SPEC-13-041-0
Sept. 17, 1997

Outer TF Coil Leg Assemblies Specification
NSTX-SPEC-13-043
Nov 12, 1997

NSTX Vacuum Vessel Cylindrical Section
NSTX-SPEC-12-044-2
Apr. 22, 1998

Carbon Fiber Composite Materials
NSTX-SPEC-11-045
Feb 2, 1998

PF5 Coil Specification
NSTX-SPEC-13-046
March 26, 1998

Bakeout of NSTX Tiles
NSTX-SPEC-11-047


Software Requirements Specification for Power Supply Real Time Controller 
NSTX-SPEC-5X-049


NSTX Environmental Assessment and FONSI
DOE-EA-1108
Dec. 8, 1995

Safety Assessment Document
NSTX-SAD-052-00
Nov. 20, 1998

Heating/Cooling Skids
NSTX-SPEC-33-50


Surge Suppressors for Coil 
NSTX-SPEC-5X-051


Magnetic Pick-Up Coil
NSTX-SPEC-4X-53
Apr. 26, 2001

NSTX plasma control system software specification
NSTX-SPEC- 6X-54


NSTXMultipulse Thomson Scattering Laser System  
NSTX-SPEC-4X-55
Sept. 2, 1998

NSTX Beam Duct
NSTX-SPEC-24-066


High Temperature Bakeout Skid
NSTX-SPEC-33-067


He/Heating and Cooling Skid
NSTX-SPEC-33-070


NSTX Heater, Helium Bakeout
NSTX-SPEC-3X-071


NSTX HE-! Recuperative Heat Exchanger Helium Bakeout
NSTX-SPEC-3X-072


NSTX HE-2 Cooler/Heat Exchanger Helium Bakeout
NSTX-SPEC-3X-073


Perfluorocarbon Liquid
NSTX-SPEC-3X-74






Statements of Work



Plasma Facing Component and Divertor Diagnostic Support
NSTX-SOW-011-001
Feb. 5, 1997

Plasma Facing Component Tile Machining
NSTX-SOW-011-002
June 30, 1998

Program Management, Physics Support and Plasma Facing Component Eng Support
NSTX-SOW-07-001
Nov. 25, 1997

NSTX Penetrations for Power Cables
NSTX-SOW-8-001
Dec. 19, 1997

NSTX Auxiliary Services Penetrations
NSTX-SOW-8-002-2
July 31, 1998

NSTX South Wall Lintel
NSTX-SOW-8-003


Coil System Power Trays & Cables
NSTX-SOW-WBS5-001
Jan. 26, 1998

Statement of Work for ECH Collaboration
NSTX-SOW-23-048
April 24, 1998

Water System Piping Installation
NSTX-SOW-34-55


NSTX Halo Current Rogowski Loops
NSTX-SOW-4X-57


Large Bz/Br Coil Assembly
NSTX-SOW-4X-58


Flame Spray Application Of Alumina To Ceramic Insulator Assemblies
NSTX-SOW-12-59


NSTX Auxilliary Systems
NSTX-SOW-5-60


NSTX High Voltage Triax Cable
NSTX-SOW-24-062-00


NSTX NB Cable Installation 
NSTX-SOW-24-063-00
September 30, 1999

Eddy Current Rogowski Loop
NSTX-SOW-4X-64-02
April 14, 1999

NSTX NB #1 Penetrations
NSTX-SOW-24-65
11/1/99

Neutral Beam Protective Plate Tile Machining and Bakeout
NSTX-SOW-011-067


Neutral Beam Protective Plate Austentic Part Machining
NSTX-SOW-011-068


Detector AC Power Receptacles
NSTX-SOW-51-69


NSTX MSE Optic Penetrations
NSTX-SOW--70


Plasma Facing Component File Machining
NSTX –SOW-11-071
June 15, 2001

Project Guides




NSTX File Sharing System Guide
NSTX-GUIDE-022-00
March 18, 1996

Calculations







SPARK Plasma Disruption Calculation
CALC-11-1


Internal Hardware Force Calculation
CALC-11-2


Outboard Divertor Stress Analysis
CALC-11-03


PFC Stress Analysis
CALC-11-04


Thermal Analysis of NSTX Center Stack and Outboard Divertor Tiles
CALC-11-05


PFC Heating/Cooling Thermal/Hydraulic Design
CALC-11-07
June 30, 1998

Plasma Disruption Calculation
CALC-11-08
Dec 12, 2000

Forces of Passive Plates Due to Non-Axisymmetric Current
CALC-11-09
Dec 13, 2000

PF/OH Coil Electrical Parameters
CALC-13-1-01
July 20, 2000

TF Coil Electrical Parameters
CALC-13-2
March 28, 1997

Plasma Disruption Analysis
CALC-13-3-01
July 31, 2000

Center Stack Halo Current Analysis
CALC-13-4


TF Electrical Joint Analysis
CALC-13-5


OH Coil Thermal/Hydraulic Analysis
CALC-13-6
April 8, 1997

TF Coil Thermal/Hydraulic Analysis
CALC-13-7
March 17, 1997

Center Stack PFC Thermal Analysis
CALC-13-8


Integrated Thermal Analysis, Normal Operation
CALC-13-9


Integrated Thermal Analysis, Bakeout
CALC-13-10


OH Coil Stress Analysis
CALC-13-11
April 7, 1997

TF Coil Stress Analysis
CALC-13-12
May 12, 1997

Center Stack Stress Analysis
CALC-13-13
April 11, 1997

Determination of Shear Stress in Bond to OH Coil Lead
CALC-13-14
May 27, 1997





Forces on OH Flex Leads
CALC-13-16
July 31, 2000

NSTX Vacuum System Pumping Speed
CALC-31-1


Vacuum Pumping Duct Support Structural Analysis
CALC-31-2


Force in lower dome solenid shield
CALC-32-01






Center Stack Bakeout Ohmic Heating
CALC-33-1
May 8, 1998

NSTX DI Cooling Water System
CALC-34-1
Aug 11, 1998

Chemical Energy calculation
CALC-34-2


Electrical Demand and Cost calculation
CALC-51-01
March 3, 1999

TF Electrical Performance
CALC-52-1-0
April 2, 1997

OH Electrical Performance
CALC-53-1-0
April 11, 1997

Electrical Demand and Cost Calculation
CALC-51-1-0
March 3, 1999

Reduced MG #1 Exitation Short Circuit Current - Electrical
CALC-51-2-0


Access Procedures







FCPC Sytems Access replaced by AP
NSTX-AP-5-56






Last number 74  8/1/01







































