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DESIGN REVIEW DOCUMENTATION — RESULTS
Title: PF 4/5 Alignment WP#: 3020 SBS # NSTXU_1-1-3-1

CAT: XA1[JA2[]A3
Type of Review: [JPeer [JCDR []PDR X] FDR

Cognizant Individual: Chris Pagano Date of Review: 8/9/1019

Review Board Members: Invited Attendees: Other Attendees:
Chairperson: M. Viola R Hawryluk K. Corrigan S. Weidner

RE (Magnets): M. Kalish P. Dugan W Gattoni

RE (VVIH): D. Loesser S. Gifford A. Khodak

CE/TA (Mechanical): R. Ellis M. Anderson M. Smith

QA: A. Castaneda J. Mitchell

ESH: W. Slavin
NSTXU PE: Y. Zhai
Regulatory Compliance: W. Slavin

Items Reviewed: Sat.  Unsat. Comments or n/a if not applicable
Appropriate requirements identified

Development plans and schedules
Reg. compliance incl. USI/USID and NEPA

Disposition of CHITS from previous reviews

There were 20 new chits generated.

Cost objectives

MNXX XXX
Ooogog

Other review objectives addressed

SUMMARY OF RESULTS:

This review was presented as scheduled. All Design review plan items have been completed. All open chits from
previous reviews had been resolved. Field location accessibility had been reviewed and determined to be
satisfactory. There was discussion about whether rubber sheet existed on the fixed clamps and if it complied with
the SRD. A significant change is that the wet layup sequence has been replaced by an epoxy formed layer. Some
discussion occurred about the QA and safety review of the installation procedure.

Disposition: [check one]
Acceptable

X Acceptable pending resolution of concerns- CHITS identified above must be resolved prior to installation.
Incomplete - Additional design work is required prior to another design review.
Unsuccessful — Corrective actions must be taken and another review process must be initiated.

H H Digitally signed by Michael Kalish
Responsible Engineer (Magnets): Michael Kalish Date: 2020.02.27 03:15:12-0500" Tyate:

G Dou |a S Loesser Digit.ally signed by G D.oug_lasl Lo:esser
Responsible Engineer (VVIH): 9 Date: 2020.02.2709:01:22-0500 Date:

Mike Viola 2020.02.27 06:46:28 -05'00'

DRC Concurrence Date:

Distribution: Review Board Members, Operations Center, Responsible Engineer, Cognizant Individuals, Project
Manager, Project Director, relevant Technical Authorities, Chief Engineer, Fire Protection Engineer, Attendees,
QA, ES&H, Security, Requesting & Performing Dept. Head.
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