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Items Reviewed: Sat.  Unsat. Comments or n/a if not applicable
Appropriate requirements identified X O GRD, SRD-08, RD-29
Development plans and schedules X O Additional meeting for RP/M&RP
Reg. compliance incl. USI/USID and NEPA X O N/A; NSTX-U

Disposition of CHITS from previous reviews X O

Cost objectives X O Chit to define RP and M&RP
Other review objectives addressed O O n/a

SUMMARY OF RESULTS:

This PDR covered progress and changes since CDR. A dashboard has been provided on the Recovery page. This
review addressed interconnectivity of the real time system to ascertain if shorted turn protection can be adequately
supported. The capability has gelled around detecting coil-lead arc faults and protect against them with a much smaller
possibility and in fact improbability of preventing coil turn to turn faults because they have to occur so as to detect
them. Some requirements track with DCPS, e.g. 5 kHz clock, WDT, L1 fault output, 200 usec cycle time, etc. FPDP
will be used in an arrangement amenable to minimizing latency. Additional items include FCC STP computer,
updated voltage sensors, additional SADs, FIMM and other electronics. The review presented issues with the coupling
between Recovery Project requirements and M&RP spares. Testing and failures were also discussed. The software
algorithm overview, modelling, code, and tests show that the detectability of shorts will depend on the nature of the
fault. Also, for commissioning the model will need to be calibrated to as built machine conditions. While the concept
has been significantly refined the impact on Recovery and schedule was identified as a concern. Simplified versions of
the PDR were discussed to improve schedule impacts, to reduce resource concerns, to allow the use of existing
electronics hardware for first phase to support Recovery while still providing spares. Separate meetings were held to
analyze details. Seventeen chits were generated.

Disposition: [check one]

X Acceptable pending resolution of concerns- CHITS identified above must be resolved prior to installation.
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