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DESIGN REVIEW DOCUMENTATION — RESULTS
Title: PF 4/5 Alignment WP#: 3020 (ENG-032)

CAT: XA1[JA2[]A3
Type of Review: [JPeer [JCDR [XIPDR ] FDR

Cognizant Individual: Chris Pagano Date of Review: 7/1019

Review Board Members: Invited Attendees: Other Attendees:
Chairperson: M. Viola P. Dugan K. Corrigan S. Weidner

RE (Magnets): S. Raftopoulos S. Gifford W Gattoni

RE (VVIH): D. Loesser A. Jariwala P. Titus

TA (Mechanical): R. Ellis J. Mitchell J. Winston

QA: A. Castaneda A. Khodak

ESH: W. Slavin
NSTXU PE: S. Gerhardt (acting)
Regulatory Compliance: W. Slavin

Items Reviewed: Sat.  Unsat. Comments or n/a if not applicable
Appropriate requirements identified

Development plans and schedules
Reg. compliance incl. USI/USID and NEPA

Disposition of CHITS from previous reviews

There were 23 new chits generated.

Cost objectives

MNXX XXX
Ooogog

Other review objectives addressed

SUMMARY OF RESULTS:

This review was presented as an FDR but downgraded to a PDR. There was discussion about the analysis not
including all loading factors and about the assembly sequence affected by using a wet layup. The wet layup
sequence could change the clamp configuration. It was determined that further analysis is needed, field locations
needed to be checked, and the assembly drawings needed to be completed. Field location accessibility could
require relocation of the clamps which could affect the load analysis.

Disposition: [check one]
Acceptable
X Acceptable pending resolution of concerns- CHITS identified above must be resolved prior to installation.
Incomplete - Additional design work is required prior to another design review.
Unsuccessful — Corrective actions must be taken and another review process must be initiated.

Digitally signed by Steve Raftopoulos
Steve RaftOpOUIOS Da?c(:: 2319?07'1011))/%531::24 -04'OF())'

Responsible Engineer (Magnets):

Digitally signed by G Douglas Loesser

Responsible Engineer (VVIH): G DO u g Ia s Loesser Date: 2020.02.27 ;¢ 2:47 -05'00°

DRC Concurrence Date:

Distribution: Review Board Members, Operations Center, Responsible Engineer, Cognizant Individuals, Project
Manager, Project Director, relevant Technical Authorities, Chief Engineer, Fire Protection Engineer, Attendees,
QA, ES&H, Security, Requesting & Performing Dept. Head.
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