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DESIGN REVIEW DOCUMENTATION – RESULTS – No: 

Title: Buswork Design  (WP# 2340,  WBS# 1.01.03.02)_____________
       CAT:   A1 A2 A3

Type of Review:  Peer  CDR  PDR   FDR

Cognizant Individual:  D. Cai _____________________ Date of Review:  10/14/19

Review Board Members:

W. Blanchard, Chairperson

Y. Zhai, Project Engineer

W. Que, EE and Power Sys. SME

S. Gerhardt, Systems Integration

A. Castaneda, QA 

R. Ellis, Chief Eng, and ME TA

J. Petrella, Bakeout RE

S. Raftopoulos, Magnets RE

P. Salwecki, Fabrication

J. Bartzak, Installation SME

J. Winkelman, CAD Designer

A. Brooks, Analysis

S. Gifford, Installation SME

W. Slavin, ES&H, (Remote)

    Other Presenters/Attendees

P. Dugan

P. Titus

J. Fang

C. Rana

S. Sheckman

L. Hill

G. Swider

T. Guttadora

S. Weidner

J. Galayda

J. Mitchell

W. Gattoni (Remote)

Items Reviewed: Sat. Unsat. Comments or n/a if not applicable
Appropriate requirements identified ________________________________
Development plans and schedules ________________________________
Reg. compliance incl. USI/USID and NEPA  NEPA 1631 ______________________
Disposition of CHITS from previous reviews n/a _____________________________
Calculations (all listed are signed and filed) n/a _____________________________
Cost objectives ________________________________
Other review objectives addressed ________________________________

SUMMARY OF RESULTS:
The purpose of this PDR was to review the design of the bakeout bus, PF4 bus support, PF1b power cable, TF 
extension connection and the OH coax bus. The review also covered the manufacturing, installation, costs and analysis 
of the proposed buswork.

P. Dugan presented the scope of the project, interfaces and requirements.  D. Cai reviewed the design of the upper and 
lower bus and PF4 support design.  He also reviewed the fabrication and installation requirements, FMEA and cost 
and schedule for the project.  S. Scheckman reviewed the design of the OH coax bus, TF bundle extension and the 
PF1B flex bus.  The analyses of the thermal and electrical loads were reviewed by P. Titus, J. Fang and C. Rana.



Although the review generated 32 chits, all of which were concurred with, 7 of the chits were out of scope for the 
buswork team and require the project to assign to the appropriate group for resolution.  Of the remaining chits, most 
concerned additional analyses.  Other chits concerned hardware modifications, field designs/fabrications, insulation and 
grounding.  A few chits addressed documentation, categorization and procurement requirements. The review committee 
deemed the design review successful and recommends that the project proceed to the Final Design Review phase 
pending resolution of the chits.

Disposition: [check one]
 Acceptable 

X  Acceptable pending resolution of concerns- CHITS identified above must be resolved prior to installation.
_______ Incomplete - Additional design work is required prior to another design review. 
_______ Unsuccessful – Corrective actions must be taken and another review process must be initiated. 

Design Review Chair Person    ________________________________________________ Date: _____________

Cognizant Individual Acceptance ______________________________________________ Date: _____________

Distribution:   Review Board Members, Operations Center, Responsible Engineer (RE), Cognizant Individuals, Project 
Manager, Project Director, relevant Technical Authorities (TAs), Chief Engineer (CE), Fire Protection Engineer, 
Attendees, QA, ES&H, Security, Requesting & Performing Dept. Head
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