
NSTX-U Weekly Report (November 24, 2017) 

 

FY 2018 status: NSTX-U is in a maintenance and repair outage. 

 

Recovery 

 

A Vacuum Pressure Impregnation (VPI) of a straight copper bundle has been satisfactorily 

completed in the PPPL Coil Winding Area. An evaluation of the VPI is pending. A Preliminary 

Design Review (PDR) for the PF coils is scheduled for December 7, 2017.   

 

The Cooling Tube/Heat Transfer Plate (HTP) Preliminary Design Review (PDR) is scheduled for 

November 30, 2017.   

 

A calculation has been reviewed and approved for the radiation shielding installation for the 

NSTXU South High Bay labyrinth. Drafting work has commenced to support this installation. 

 

Research 

 

Happy Thanksgiving! 

  


