
NSTX Weekly Report (Dec. 23, 2009) 
 
 
FY 2010 NSTX plasma operations 
Planned: TBD run weeks  
Completed: 0 run week and 0 plasma shot 
 
• ARRA Milestone - The Final Design Review (FDR) for the mechanical engineering design of 
the MSE-LIF diagnostic took place on December 9th and the FDR for the mechanical 
engineering design of the MPTS diagnostic upgrade took place on December 18th. These FDRs 
were successful which completes the FY 2010 Q1 ARRA Milestone of "Complete mechanical 
engineering design of diagnostic upgrades including cost and schedule.  Progress continues in 
procuring long lead materials for the MPTS diagnostic upgrades. (T. Egebo) 
 
• FY2010 Joint Research Target Q-1 Milestone - The first quarter goal for the FY2010 Joint 
Research Target on SOL thermal transport has been met. The first quarter goal entails, 
in essence, a coordinated planning and analysis activity toward execution of the experiments in 
coming quarters. A joint experimental research plan has been agreed upon, that will allow 
comparison of SOL thermal transport in Alcator C-Mod, DIII-D, and NSTX, with 
both dimensional and dimensionless parameter variations.  In NSTX, joint experiments will 
focus on a common scaled poloidal cross-section shape, with NSTX and DIII-D comparisons 
providing an aspect ratio variation and NSTX and C-Mod comparisons a rhostar scan. (R. 
Maingi, ORNL) 
 
Engineering Operations (A. von Halle, C. Neumeyer) 
 
The NSTX outage continued this week with the installation of a rebuilt neutral beam Torus 
Isolation Valve, and the ongoing pre-operational testing of the Liquid Lithium Divertor (LLD) 
heating system.  Crews are preparing for final in-vessel wipe-downs, and the re-installation of 
the neutral beam to torus transition duct in early January.  

The NSTX test cell will remain in free (card reader) access this coming week during the holiday 
break. 
 
 


