NSTX-U Weekly Report (October 13, 2017)

FY 2017 status: NSTX-U is in a maintenance and repair outage.
Recovery

Magnets: The straight test bundle is ready to be brought into the VVPI oven. The fabrication of
tooling for the PPPL PF1A prototype coil is complete and fabricated components have passed
dimensional inspection. A kickoff meeting was held with an external coil vendor selected to
fabricate a prototype inner PF coil.

Management: A plan for NSTX-U Recovery Project design reviews is being developed to align
completion of the reviews of key components and subsystems with project-level reviews.

Central 1&C: A vendor and equipment has been selected for the D-Site Data Acquisition Room
(DARM) Fiber Optic Link pilot project.

Research

D. Battaglia led a meeting of the Advanced Scenarios and Control Topical Science Group (ASC-
TSG) to plan activities for NSTX-U Research Milestone R(18-2): “Develop simulation
framework for spherical tokamak breakdown and current ramp-up”. Presentation materials
from the meeting are archived here.


http://nstx.pppl.gov/DragNDrop/Science_Groups/scenarios/TSGs/advanced_scenarios_control/2018/FY18%20Q1%20Meeting%20October%2012.pdf

