
NSTX-U Weekly Report (December 2, 2016) 
 
FY 2017, NSTX-U is in the maintenance and repair outage. 
 
NSTX-U Research (J. Menard)  
 
The NSTX-U Team Meeting was held on December 2, 2016 at PPPL.  The NSTX-U team was 
updated on the reorganization, on-going outage activities, and the near and longer term 
plans.  The meeting material is available on the web at: 
http://nstx.pppl.gov/DragNDrop/NSTX_Meetings/Team_Meetings/2016/2016-12-02/ 
 
NSTX-U Recovery Project (R. Hawryluk) 
 
The NSTX-U center column is in its stand in the High Bay Area.  Center column metrology 
documenting the tilt of the TF inner conductors and OH coil with respect to the centerstack 
casing has been completed. Preparation of procedures and lift data sheets for the case removal 
and disassembly continue.  The upper ceramic break assembly has been removed from the 
vessel, and electrical insulation tests (hi-pots and meggars) were performed this 
week. Preparations to remove the lower ceramic break are in progress. Recommissioning of the 
coil winding facility continued with testing of the taping machines and VPI system leak 
checking. Three spools of conductor have been delivered. PF1aL mandrel welding has been 
completed and, final machining will start this coming week Monday (see image below).  The 
Field Coil Power Conversion (FCPC) Test Stand is being prepared for magnetic testing of an 
ITER diagnostic component to be conducted during the week of December 12th. Upon 
completion, the Test Stand will be configured for power testing of PF Inner Coils beginning with 
the original PF1aL  Also this week, the rebuilding of two neutral beam (NB) ion sources started 
in the NB decon facility and clean room.  
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