NSTX-U Weekly Report (November 24, 2017)

FY 2018 status: NSTX-U is in a maintenance and repair outage.

Recovery

A Vacuum Pressure Impregnation (VPI) of a straight copper bundle has been satisfactorily
completed in the PPPL Coil Winding Area. An evaluation of the VPI is pending. A Preliminary
Design Review (PDR) for the PF coils is scheduled for December 7, 2017.

The Cooling Tube/Heat Transfer Plate (HTP) Preliminary Design Review (PDR) is scheduled for
November 30, 2017.

A calculation has been reviewed and approved for the radiation shielding installation for the
NSTXU South High Bay labyrinth. Drafting work has commenced to support this installation.

Research

Happy Thanksgiving!



