
Schedule / MGB / 06/7/18 1/3  

NSTX Operation FY'06 
Week Monday Tuesday Wednesday Thursday Friday  

Sep 19, 05 
– Feb 3 Outage 

Feb 6 – 10 ISTP-1 
Coil tests 

ISTP-1 
Coil tests  
Plasma shot 

MP-20 
Startup plasmas MPTS calibration 

Feb 13 – 
17 Maintenance 

MP-20 
Calibration & 
Startup plasmas 

Maintenance Bakeout 

Feb 20 – 
24 Bakeout Maintenance 

Feb 27 – 
Mar 3 

MP-20 
Startup plasmas 

MP-20 
Startup plasmas 

Boronization 50 

XP-616 
Movable Glow 
Probe 

XP-616 
Movable Glow 
Probe 
MP-3 
Magnetics calib’n 

XP-605 
Divertor detach’t 
XP-626 
SGI fueling 

Mar 6 – 10 XP-606 
Transient CHI 

XP-606 
Transient CHI 
XP-533 
CHI+induction 
Boronization 51 

XP-603 
Long-pulse DN 
XP-626 
SGI fueling 

XP-604 
Density scan 
XP-626 
SGI fueling 

XP-602 
Long pulse with 
error field corr’n 

Mar 13 – 
17 

MP-33 
MSE calibration 

MP-33 
MSE calibration  OH reactor repair, Maintenance 

Mar 20 – 
24 

MP-44 
High-k Scattering 

MP-44 
High-k Scattering 
MP-45 
RWM/EFC comm. 

MP-44 
High-k Scattering 
MP-47 
TESPEL injection 
MP-45 
RWM/EFC comm.  
Boronization 52 

XP-614 
EFC at high βN 

XP-618 
EFC vs rotation 

XP-618 
EFC vs rotation 
MP-47 
TESPEL injection 
MP-45 
RWM/EFC comm  

Mar 27 – 
31 

XP-610 
RS transport 

XP-610 
RS transport 
XP-615 
RWM stabilization 

XP-615 
RWM stabilization 

LITER installation, maintenance 

Apr 3 – 7 LITER installation, maintenance  
LITER comm. 

Apr 10 - 
14 

XP-605 
Divertor detach’t 
XP-601 
Lithium evaluation 

XP-601 
Lithium evaluation 
First Li evapor’n 
E2 14mg,  
E3 77mg 

XP-601 
Lithium evaluation 
E4 14mg 

XP-601 
Lithium evaluation 
E6 640mg 

HHFW condition 

XP-602 
Long pulse with 
error field corr’n 
XP-621 
Small ELMs 
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NSTX Operation FY'06 (2) 
Week Monday Tuesday Wednesday Thursday Friday  

Apr 17 - 
21 

XP-526 
ELMs vs. shaping 

Boronization 53 

XP-603 
Long-pulse DN 
XP-626 
SGI fueling 

XP-627 
Non-solenoid ramp 
XP-615 
RWM stabilization 

MP-46 
X-point sweep 
MP-26 
HHFW condition 

XP-607 
Fast-ion transport 

Apr 24 – 
28 

XP-529 
Pedestal vs. A 
XP-533 
CHI+induction 

XP-529 
Pedestal vs. A 

B = 0.5T 

XP-617 
HHFW Power 
Balance 

B = 0.55T 

XP-625 
EBW emission 
XP-627 
Non-solenoid ramp 
Boronization 54 

XP-533 
CHI+induction 
XP-614 
EFC at high βN 

May 1 – 
5 

XP-606 
Transient CHI 

XP-533 
CHI+induction 
XP-526 
ELMs vs. shaping 

XP-612 
Perturbed electron 
transport 

XP-601 
Lithium evaluation 
E7 378mg 

XP-601 
Lithium evaluation 

Heater failure 
XP-615 
RWM stabilization 

May 8 – 
12 Maintenance 

May 15 – 
19  PPPL Safety 

Forum 
 

XP-614 
EFC at high βN 

XP-615 
RWM stabilization 

FCPC problem 

XP-526 
ELMs vs. shaping 

XP-615 
RWM stabilization 

XP-617 
HHFW Pwr Bal. 
XP-529 
Pedestal vs. A 
XP-621 
Small ELMs 

May 22 – 
26 

Boronization 55 
XP-606 
Transient CHI 

XP-606 
Transient CHI 

XP-625 
EBW emission 
MP-44 
High-k scattering 

XP-532 
Confinement vs B 

XP-532 
Confinement vs B 
MP-44 
High-k scattering 

May 29 – 
Jun 2 Holiday 

XP-610 
RS transport 
MP-44 
High-k scattering 
Boronization 56 

XP-619 
RWM passive 
stabilization 

XP-602 
Long pulse EFC 
XP-612 
Perturbed e transp. 

XP-613 
Impurity transport 

Jun 5 – 9 XP-608 
NBCD 

Boronization 57 

XP-603 
Long-pulse DN 

XP-601 
Lithium evaluation 
XP-629 
High-k L-H comp. 

XP-629 
High-k L-H comp. 
XP-620 
High-k in RS/NS 

XP-601 
Lithium evaluation 
E9 440mg 
E10 200mg 
E11 300mg 

Jun 12 – 
16 

XP-630 
Edge turbulence 
XP-620 
High-k in RS/NS 

XP-620 
High-k in RS/NS 

OH lead failure 
OH lead repair 
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NSTX Operation FY'06 (3) 
Jun 19 – 
23 OH lead repair 

XP-601 
Lithium evaluation  

E12 5g Li o’night  

XP-601 
Lithium evaluation 
E13 1.05g 
E14 1.0g 
XP-614 
EFC at high βN 

XP-627 
Non-solenoid ramp 
XP-617 
HHFW Pwr Bal. 
MP-33 
MSE calibration 

Jun 26 – 
30  MPTS Rayleigh/Raman 

calibration 
CHI checkout Start of outage 

 


