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Record of Changes

Rev. Date Description of Changes

0 1/21/2020 | Initial Release

1 1/23/2020 [Chit Resolution from FDR 1
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FDR 1:

Review ID [Chit

VVHW | VWHWRE | Complete the chit resolutions from previous reviews.

Recovery | CFSFDR
Field 01
Scope FDR

Response: Chit Report was completed and signed as DMS Number:
NSTX-U-1-2-2-CRR_100; 1/21/2020 (Closed)

Review ID Chit

VVHW | VWHWRE | CALC_1-1-3-2_CALC_100 is missing the COG signature.
Recovery | CFSFDR | Need this signature, and then filing in DMS (work with

Field 03 Kathleen).
Scope FDR

Response: The calculation form was fully signed and submitted through Kathleen
to DMS on 12/19/2019. (Closed)

Review ID Chit

VVHW | VWHWRE | Include DVVR chits in chit report. Chit report must reference
Recovery | CFSFDR | closing document numbers.

Field 04
Scope FDR|

Response: DVVR chits that were pertinent to the FDR scope are addressed in the
Chit Report that was prepared for the FDR, as the Chit report was unsigned at the

time of the review. (Closed)

Review ID Chit

NSTXU_1-1-2_CALC_101 & NSTXU_1-1-2_CALC_102

VVHW | VWHWRE
need to be filed in DMS.

Recovery | CFSFDR
Field 05

Scope FDR|

Response: The subject calculations were signed and posted in the DMS. (Closed)

Approved 03/02/2020 NSTXU 1-1-2 CRR_100, Rev. 1



Review ID [Chit

VVHW | VWHWRE | Cut the lower spoke lid blocks off instead of altering them or
Recovery | CFSFDR | their connection to the pedestal

Field 06
Scope FDR
Response: The chit was considered, accepted, and is incorporated in the
procedure (D-NSTXU-IP-VVHW-4087, Lower Umbrella Reinforcement Installation and
Adjustment). (Closed)

Review ID Chit

VVHW | VWHWRE | Frictional Reusability Assessment test report must be
Recovery | CFSFDR | signed by the RE and filed in DMS

Field 07

Scope FDR

Response: The subject Test Report has been posted into DMS:
NSTXU_1-1-2-1-2_TREP_100. (Closed)

Review ID Chit

VVHW VVHWRE | Provide WAF form for the cost and schedule for all field
Recovery | CFSFDR | scope task including labor, materials, etc.

Field 08
Scope FDR
Response: The WAF information was developed, shared with the DRC and posted
to the dashboard. (Closed)

Review ID Chit

VVHW | VWHWRE | For the lower spoked lid, does the tracking distance in the
Recovery | CFSFDR | joint between the 2 g10 plates and the bushing meet the 0.3
Field 09 inch tracking length requirement?

Scope FDR|
Response: Vertical tracking distance (0.344 inch) meets the 0.3 inch requirement.
The horizontal tracking distance (0.219 inch) does not meet the 0.3 inch

requirements due to the restricted dimensions of the bolt and hole on the lid. Note
that 0.3 inch tracking distance is required for not cleaned air. Silicone RTV has

more than 10 times in electrical breakdown strength than that of air. Tests have
been done (for other tasks) and proved that fully cured silicone RTV works very well in
high V insulation in a small structure, see the test report (C-NSTX-PTP-VVIH-004, MPC
01). Using silicone RTV to seal the joint of G-10 bushing and plates meets the
requirement of tracking distance. And this is incorporated in the procedure (D-
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This requirement comes from NSTX-U-RQMT-SRD-004-02 Section 10.4.1 a. The
casing electrical insulation with respect to ground shall be designed for a 2kV rms high-
pot test voltage of duration 1 minute. 2kV rms=2.8 KV peak. By using the 10 kV/inch
rule, it requires 0.3 inch air gap clearance. If using RTV to fill the air gap, it requires
much less clearance. Closed

Review ID [Chit

VVHWRE | PF 2,3,4,5 clamps:

CFSFDR | If tubes are used to protect threads they should be short
12 enough to remain unloaded with the clamping force applied
Silicon rubber pads should be used under the clamping

VVHW S . . .
Recovery \?\/I?;SS to eliminate crushing high spots on the coil ground
S F'elcllDR Bellevilles should be included under the stud nuts to allow
cope thermal expansion of the coil without significantly altering

the clamping preload.
Clamping preload needs to be set to exceed the net load
allowed in the DCPS we need to check 20 fi-Ibs vs. 45 ft-lbs

Response: Inspection of all the tubes is in the works. Adding components such as
silicon rubber and Belleville washers was not needed for PF2/3 as the PF2/3 coils
are not pinned. An analysis was performed for PF4/5 and at the pinned locations,
rubber pads will be added to increase friction and reduce the risk of slipping at
these locations. The resolution for PF2/3 in response to this chit is documented in
the memo MAG-200122-KC-01. The concern of crushing high spots on the coil
ground wrap was mitigated due to coil construction. When the coil ground wrap
was cured, the top and bottom were pressed flat eliminating high spots. Clamping
torque values of 43 ft-Ibs is the historical torque for PF 2,3,4,5 clamps and
continued to use that torque will continue to be used.
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PDR 1:

Review ID Chit

Vacuum | VVIHFSP | Create/update wiring diagrams to show all the components
that need to be connected to the grounding system.

Vessel & | DRIO1
Internal
Hardware
DVVR

Response: Analysis has been conducted on adequacy of the grounding of PF4-5
clamps. (see calculation form NSTXU_1-1-3_CALC_100 Rev. 0). The task of
completing the wiring diagrams will be assigned to the coil reclamping project

team.

Review ID Chit

Consider performing an examination of as-built and
machined part tolerances (tolerance stack up) to ensure that

the frictional contact area is sufficient to prevent

VVIHFSP
Vacuum | prio2

Vessel &
Internal galling/slippage on the Truss OD/Clamp interface. What is
Hardware the OD tolerance on the Truss? What is the machined ID
DVVR tolerance of the Clamp?

Response: Design drawing (D-DC11318) notes the dimensions and tolerances.
Sufficient safety margin in effective coefficient of friction (0.2) and strength of
members are ensured (see calculation form NSTXU_ 1-1-3-2 CALC 100). Closed

Review ID Chit

Vacuum | VVIHFSP | Ensure that the clamps location on the rods does not
overlap the internal threads of the rod OR ensure that the

Vessel & | DRIO3
Internal clamping load does not penetrate into the rod end threads
Hard and adversely affect thread fatigue life.
araware
DVVR

Response: The compression of the female threads due to the clamp may actually
improve the fatigue life, and in any event will do no harm. See below snapshot and

drawing numbers D-DC11318 and D-DC11331. Closed
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Review ID [Chit

Vacuum | VVIHFSP | Consider a higher strength bolt for the clamping system so
Vessel & | DRI04 that the Safety Factors can be greater.
Internal
Hardware
DVVR

Response: Sufficient safety margin is included in the design of components. See
details in calculation form (NSTXU_ 1-1-3-2 CALC 100) and drawings

(D-DC11331); (D-DC11317). Closed

Review ID [Chit

Vacuum | VVIHFSP | Consider re-surfacing engaging carbinite surfaces to avoid
indexing due to old carbinite engagement divots. This is

Vessel & | DRIOS
Internal relative to anticipated alignment needs that will position
pieces in different locations from their previous assembly.

Hardware
DVVR

Response: Carbonite re-use and re-clamping (at different orientations) have been
tested and proved not substantial reduction in coefficient of friction. See test report
(Frictional Reusability Assessment of Carbinite-Coated Interfaces in NSTX-U)
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PDR 2:

Review ID Chit
Vacuum | VVIHFSP | Specify clearance requirements of TF coil to support based
Vessel & | DRIIO1 on analysis and capture in requirements document. Verify
Internal all design requirement basis are captured in requirements
documents.
Hardware
PDRII

Response: Refer to Jiaraong's calculation (NSTXU_1-1-2_CALC_101) on VV9 chit
and presentation which defines the clearance. The clearance meets the
requirement that the support not contact the coil during operation. NSTX-U
Dimensional Control Requirements NSTX-U-RQMT-RD-011-01provides the

alignment requirements of the TF Coil. Closed

Review ID Chit
VVIH VVIHFSP | For the lower lid spoke bolted connection, you will have to
Field DRIIO3 ensure that the gap between the G10 plates is a little bit
Scope larger than the length of the G10 tube otherwise the tube
will be crushed.
PDRII

Response: The G10 bushing is designed 5 mils shorter to provide the gap (see
drawings E-DC1579 and C-DC1910). Closed

Review ID Chit
VVIH VVIHFSP | Use a gap filling structural epoxy to fill between the bolt and
Field DRIIO4 the hole/G10 bushing.
Scope
PDRII

Response: Comparing with G10 grade compressive strength, epoxy grout is not a
matching replacement. The low stiffness of epoxy grout makes it ineffective

compared to the stiffness of the G-10 components, and therefore we did not use it.

Closed.
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Review ID [Chit

VVIH VVIHFSP | The realignment of the TF Bundle will result in the pedestal
Field DRIIOS moving which in turn will relocate the ends of the spokes.
Scope The current locations of the welded blocks will not align.
Recommend that the current blocks be removed and new
PDRII block be field fit and welded on after TF Bundle alignment.

Response: The existing welded blocks will be removed. Installation and assembly
of the new welded blocks is part of reassembly scope and will be addressed at
assembly in compliance with PPPL engineering requirements.

This is addressed in the procedure (D-NSTXU-IP-VVHW-4087, Lower Umbrella
Reinforcement Installation and Adjustment), and referred from the drawings E-
DC1579, C-DC1910. Closed

Review ID [Chit

VVIH VVHWRE | For the lower spoked lid, does the tracking distance in the
Field CFSFDR | joint between the 2 g10 plates and the bushing meet the 0.3
Scope 10 inch tracking length requirement?

PDRII

Response: Vertical tracking distance (0.344 inch) meets the 0.3 inch requirement.
The horizontal tracking distance (0.219 inch) does not meet the 0.3 inch
requirements due to the restricted dimensions of the bolt and hole on the lid. Note
that 0.3 inch tracking distance is required for not cleaned air. Silicone RTV has
more than 10 times the electrical breakdown strength than that of air. Tests have
been done (for other tasks) and proved that fully cured silicone RTV works very well in
high V insulation in a small structure, see the test report (C-NSTX-PTP-VVIH-004, MPC
01). Using silicone RTV to seal the joint of G-10 bushing and plates meets the
requirement of tracking distance. And this is incorporated in the procedure (D-

NSTXU-IP-VVHW-4087, Lower Umbrella Reinforcement Installation and Adjustment).
Closed
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