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DESIGN REVIEW DOCUMENTATION — RESULTS
Title: PF 4/5 Alignment WP#: 3020 (ENG-032)

CAT: XA1[JA2[]A3
Type of Review: [JPeer [XICDR []PDR ] FDR

Cognizant Individual: Steve Raftopoulos Date of Review: 10/25/18

Review Board Members: Invited Attendees: Other Attendees:
Chairperson M. Viola P. Dugan M. Safabakhsh K. Cortes

RE (Magnets): S. Raftopoulos M. Kalish R. Bell A. Indelicato (DOE)
RE (VVIH): D. Loesser S. Gifford W Gattoni S. Horst

TA (Mechanical): R. Ellis A. Jariwala M. Sibilia

QA: F. Malinowski J. Mitchell Josh King (DOE)

ESH: W. Slavin A. Khodak C. Neumeyer

NSTXU PE: Y. Zhai /1. Zatz J. Petrella S. Gerhardt

Regulatory Compliance: W. Slavin
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Items Reviewed: Unsat. Comments or n/a if not applicable

Appropriate requirements identified

Development plans and schedules
Reg. compliance incl. USI/USID and NEPA
Disposition of CHITS from previous reviews

DVVR chit was discussed

Cost objectives
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Other review objectives addressed

SUMMARY OF RESULTS:

This review was presented as scheduled. The discussion provided excellent insight into requirements and goals.

There was much discussion about interfacing elements or tasks that were out of scope but they generated 2 chits

located in the chit log for inclusion elsewhere in the project.

Disposition: [check one]
X Acceptable
Acceptable pending resolution of concerns- CHITS identified above must be resolved prior to installation.
Incomplete - Additional design work is required prior to another design review.
Unsuccessful — Corrective actions must be taken and another review process must be initiated.

Digitally signed by G Douglas Loesser
Responsible Engineer G DOUg las Loesser Date: 2018.11.02 13:54:§9 Q90"
. . Digitally signed by Mike Viola
DRC Concurrence M I ke VIO I a Date: 2018.11.02 14:02:56 -04'00" Date.

Distribution: Review Board Members, Operations Center, Responsible Engineer, Cognizant Individuals, Project
Manager, Project Director, relevant Technical Authorities, Chief Engineer, Fire Protection Engineer, Attendees, QA,
ES&H, Security, Requesting & Performing Dept. Head.
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