
NSTX-U Weekly Report (Feb. 7, 2014) 
 
NSTX-U is in the Upgrade Project outage in FY 2014 
 
Engineering Operations (A. von Halle, C. Neumeyer) 
 
NSTX Upgrade activities continued with the ongoing fabrication of the new OH coil on the inner 
TF bundle. The layer to layer brazes needed to make the transition to the OH coil next layer have 
been completed, and OH winding has resumed (see attached).  Two-shift winding operations will 
resume on Monday.  The new PF1B Lower coil is in our shop and being prepared for the 
installation of new flux loops and wet lay-ups.  Diagnostic windows removed at the beginning 
of this outage are being delivered to the Vacuum Prep Lab for inspections and maintenance in 
preparation for reinstallation of the NSTX-U vessel.    
  
Preparations of non-upgrade equipment for plasma operations in the NSTX-U configuration also 
continued with the ongoing preparations for the contract weld repairs of the spider arms on MG 
Set #1.  The Statement of Work and required weld/inspection procedures have been reviewed 
and approved.   
 
Access to the NSTX test cell will be available only through previous arrangement with the 
Upgrade Work Control Center. 
 

 


